


Part 3: 
Draft Performance Standard for Dredging Productivity – Public Review Copy 

 
Table of Contents 

 
LIST OF TABLES.......................................................................................................................... ii 
1.0 Statement of the Performance Standard for Dredging Productivity ................................... 1 

Dredging Productivity - Phase 1 (First Year Dredging) ............................................................. 1 
Dredging Productivity – Phase 2 ................................................................................................ 2 
1.1 Implementation ............................................................................................................... 2 

1.1.1 Minimum Monitoring and Record Keeping Requirements .................................... 2 
1.1.2 Action Levels and Required Responses.................................................................. 2 

2.0 Technical Basis of the Performance Standard for Dredging Productivity.......................... 4 
2.1 Background and Approach ............................................................................................. 4 

2.1.1 ROD Requirements Related to Performance Standard for Dredging Productivity 4 
2.1.2 Direct Implications of ROD Requirements for Productivity .................................. 4 
2.1.3 Indirect Implications of ROD Requirements for Productivity................................ 6 
2.1.4 Other Factors Influencing Productivity .................................................................. 7 
2.1.5 Approach to Development of Standard................................................................... 7 

2.2 Supporting Analyses ....................................................................................................... 8 
2.2.1 Recent Projects and Developments in Dredging Technology ................................ 8 
2.2.2 Analysis of Factors Affecting Productivity ............................................................ 9 

2.2.2.1 Dredging Equipment........................................................................................... 9 
2.2.2.2 In-River Factors ................................................................................................ 10 
2.2.2.3 Implications of Post Dredging Sampling and Re-dredging .............................. 15 
2.2.2.4 Backfilling of Dredged Areas and Stabilizing Disturbed Shorelines ............... 16 
2.2.2.5 Sediment Dewatering, Water Treatment, and Shipping ................................... 16 
2.2.2.6 Quality of Life Factors...................................................................................... 20 

2.2.3 Example Production Schedule .............................................................................. 20 
2.2.3.1 Major Assumptions used in Development of Example Production Schedule .. 21 
2.2.3.2 Results of Example Production Schedule ......................................................... 23 

2.3 Rationale for the Development of the Performance Standard ...................................... 24 
3.0 Implementation of the Performance Standard for Dredging Productivity........................ 26 

3.1 Summary of the Standard.............................................................................................. 26 
3.2 Potential Impacts of Other Performance Standards on Productivity ............................ 27 
3.3 Monitoring, Record Keeping and Reporting Requirements ......................................... 28 

3.3.1 Action Levels ........................................................................................................ 29 
4.0 Plan for Refinement of the Performance Standard for Dredging Productivity................. 30 

4.1 Incorporation of Data Collected and Interpreted during Remedial Design .................. 30 
4.2 Revisions to the Performance Standard for Dredging Productivity Following Phase 131 

 
 
 
 
 
 
 
 

Malcolm Pirnie/TAMS-Earth Tech i Public Review Draft – May 2003 
Engineering Performance Standards  Part 3: Dredging Productivity 
 



Part 3: 
Draft Performance Standard for Dredging Productivity – Public Review Copy 

 
Table of Contents 

 
LIST OF TABLES 
Table 1-1 - Productivity Requirements and Targets 
Table 1-2 - Action Levels and Required Responses 
Table 2-1 - Phase 2 Productivity Parameters 
Table 2-2 - Mechanical Dredging Schedule by Phase 
Table 2-3 - Cumulative Dredge Volumes 
Table 3-1 - Productivity Requirements and Targets 
 
 
LIST OF ATTACHMENTS 
Attachment 1.0 – Productivity Schedule  
Attachment 2.0 – Productivity Schedule Backup 
Attachment 3.0 – Site Specific Quantity Development  
Attachment 4.0 – Issues Associated with Processing 4500 Tons/Day at Moreau Landfill Site 
 

Malcolm Pirnie/TAMS-Earth Tech ii Public Review Draft – May 2003 
Engineering Performance Standards  Part 3: Dredging Productivity 
 



 
 

1.0 Statement of the Performance Standard for Dredging Productivity 
 
The Productivity Standard (i.e., Productivity Standard) is designed to monitor and maintain the 
progress of the dredging project to meet the schedule stated in the ROD. The project schedule 
stated in the ROD has a six-year duration and consists of one dredging season designated Phase 1 
and five dredging seasons collectively designated as Phase 2. Phase 1 consists of initial dredging 
at a reduced scale with extensive monitoring to evaluate compliance with the performance 
standards. Phase 2 consists of dredging at full production to remove the remainder of the 
contaminated sediments that are targeted for removal. The Productivity Standard accordingly 
defines the contaminated sediment volumes to be dredged during each project Phase and 
dredging season. Maintaining an appropriate dredging production rate will result in 
implementation of the project within the timeframe specified in the ROD, and simultaneously 
limit the duration of construction-related impacts. Following the completion of Phase 1, the data 
obtained from the monitoring program will be analyzed to determine if refinements to the 
performance standard or changes to the Phase 2 remedial program are necessary. 
 
The volume of contaminated sediment referred to in this Productivity Standard is the volume as 
measured in-situ in the river bed. It is currently estimated to be approximately 2.65 million cubic 
yards based on sediment sampling data available through the end of 2001. It is recognized that 
new data from the on-going, sediment sampling program and other analyses begun by General 
Electric Company (GE) in 2002 are likely to result in a revision of this volume estimate. A 
methodology for revising the Productivity Standard to reflect a relatively minor change (10% or 
less) in the overall volume is presented as part of the Standard. However, should the volume of 
sediment to be dredged change by more than about 10 percent as a result of the current sampling 
program and final design considerations, the overall duration of the dredging program may be 
increased or decreased, as appropriate. In that event, the Productivity Standard may need to be 
revised to reflect the change in the overall project schedule.  
 
The following Productivity Standard has been developed:1 
 
Dredging Productivity - Phase 1 (First Year Dredging) 
 

1. The minimum volume of sediment to be removed, processed and shipped off-site 
during Phase 1 shall be one-half the minimum annual productivity volume required 
for full scale dredging in Phase 2, which is estimated to be 240,000 cubic yards;  

 
2. For a time period of at least one month during Phase 1, the minimum production rate 

shall be the rate required to meet the Phase 2 Performance Standard (currently 
estimated at 68,600 cy/month based on a 7-month dredging season), in order to verify 
the capabilities of the dredging equipment and the sediment processing and 
transportation systems; and 

 

                                                 
1 The volume of sediment to be dredged, processed, and disposed of has been estimated in the FS and ROD at 2.65 
million cubic yards (USEPA, 2001, 2002). This estimate includes material to be dredged for remediation and 
material to be dredged for navigational purposes in order to implement the USEPA remedy.  

Malcolm Pirnie/TAMS-Earth Tech 1 Public Review Draft – May 2003 
Engineering Performance Standards  Part 3: Dredging Productivity 
 



 
 

3. Stabilization of shorelines and backfilling of areas dredged during Phase 1, where 
appropriate, shall be completed by the end of the calendar year. All dredged material 
shall be processed and shipped off-site for disposal by the end of the calendar year.  

 
Dredging Productivity – Phase 2 
 

1. Based on an estimate of 2.65 million cubic yards of sediment, the minimum volume 
of sediment to be removed, processed and shipped off-site during each of the 5 years 
of Phase 2 (full scale dredging) shall be as shown in the middle column of Table 1-1. 
Furthermore, Phase 2 should be designed to meet the targeted removal volumes 
shown in the right-hand column of Table 1-1. If possible, the project should be 
completed ahead of schedule, or at least with a reduced required volume for the final 
season of the project (Phase 2, Year 6). 

 
2. Stabilization of shorelines and backfilling, where appropriate, of areas dredged during 

a dredging season in Phase 2 shall be completed by the end of the work season (i.e., 
prior to the following spring high flow period in the River). 

 
3. All dredged material should be processed and shipped off-site for disposal by the end 

of each calandar year. Processed sediment shall not be stockpiled for disposal the 
following dredging season. 

 
1.1 Implementation 
 
1.1.1 Minimum Monitoring and Record Keeping Requirements 
 
By March 1 of each year, the contractor shall provide USEPA with a Production Schedule 
showing anticipated monthly sediment production for the upcoming dredging season. The 
schedule must meet or exceed the productivity requirements defined herein or as revised in 
accordance with USEPA-approved design documents.  
 
Monthly and annual productivity progress reports shall be submitted to the USEPA according to 
a schedule to be defined by the Agency, for use in determining compliance with the Productivity 
Standard. Monthly productivity progress reports will be compared to the production schedule 
submitted by the Contractor and will be the primary tool for demonstrating whether the project is 
on schedule. Annual production progress reports will determine compliance with the 
Productivity Standard. 
 
1.1.2 Action Levels and Required Responses 
 
The action levels and required responses are summarized in Table 1-2. In any given dredging 
season, whenever the monthly dredging productivity falls below the scheduled productivity for 
that particular month by 10 percent or more, the Contractor shall identify the cause of the 
shortfall to USEPA and shall take immediate steps to correct the situation by adding equipment 
and crews, working extended hours, modifying his plant and equipment or approach to the work, 
or other steps needed to achieve the necessary production rate and erase the cumulative shortfall 
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in productivity over the following two months or by the end of the dredging season, whichever 
occurs sooner. Any such steps taken to increase production shall conform to all other 
Performance Standards established for the project. Significant changes to operating procedures 
or equipment, such as use of an entirely different dredging technology or means of processing 
the dredged sediments prior to shipments, will require USEPA approval.  
 
If the monthly productivity falls below the scheduled productivity by 10 percent or more for two 
or more consecutive months, the contractor shall provide a written action plan to the USEPA 
explaining the reasons for the shortfall in production and describing the engineering and 
management steps taken or underway to erase the shortfall in production during that dredging 
season. Failure to erase the shortfall by the end of the dredging season will result in USEPA 
taking action. USEPA will review the specific circumstances that led to the annual production 
shortfall prior to determining what USEPA action would be appropriate to address 
noncompliance with the Productivity Standard.  
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2.0 Technical Basis of the Performance Standard for Dredging Productivity 
 
2.1 Background and Approach 
 
2.1.1 ROD Requirements Related to Performance Standard for Dredging Productivity 
 
USEPA’s ROD for the Hudson River PCBs Site (USEPA, 2002) specifies a number of 
conditions that influence the development of the Productivity Standard. For the purposes of 
developing the Productivity Standard, the ROD’s mandates were placed into two categories:  
 

• Requirements that relate directly to productivity and schedule; and 
• Factors that influence or constrain productivity. 

 
The principal elements of the remedy that directly influence the Productivity Standard are as 
follows (ROD at pp. ii to iii and 94 to 95): 
 

An estimated 2.65 million cubic yards of sediment are to be removed from the Upper 
Hudson River. This estimate was initially developed in the Feasibility Study (FS). 

• 

• 

• 
• 

• 
• 
• 

Of the 2.65 million cubic yards, an estimated 341,000 cubic yards will be removed for 
purposes of improving project-related navigation; 
Dredging will occur in two phases: Phase 1 and Phase 2; 
Phase 1 dredging will be conducted initially at a reduced rate, and the results of 
monitoring during Phase 1 will be used to make any necessary adjustments to operations 
in Phase 2;  
Phase 2 dredging will be conducted at full scale; 
The design for the project will plan for a construction period of six years; 
The first year will be at less than full scale and the next five years will be at full scale.  

 
In summary, USEPA’s objective is to remove sufficient PCB-contaminated sediment from the 
Upper Hudson River to meet the objectives stated in the ROD, estimated at 2.65 million cubic 
yards, over a period of six years. The initial year of work will entail considerable monitoring of 
dredging operations to allow evaluation of and adjustments to the dredging program. Full-scale 
removal operations will then be conducted for five years during which the remaining targeted 
contaminated sediment will be removed.  
 
2.1.2 Direct Implications of ROD Requirements for Productivity 
 
To develop the Productivity Standard for Phase 1 and Phase 2, and to confirm the feasibility of 
accomplishing the remedy in accordance with the Productivity Standard, it is necessary to view 
the ROD requirements from the perspective of setting-up a construction and materials handling 
operation. The requirement to remove an estimated 2.65 million cubic yards of sediment 
establishes the overall scale of the effort but does not, in and of itself, set measurable targets for 
the remedial work as the project progresses. In addition, although the 2.65 million cubic yard 
figure is the current best approximation of the volume of sediment to be dredged, this estimate is 
expected to be revised during the remedial design. Based on engineering judgment, it was 
deemed reasonable to assume that the overall schedule would remain the same if the final 
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volume of sediment targeted for dredging falls within about 10 percent, more or less, of the 
estimated total volume presented in the ROD. If the volume (or location) of the sediment 
targeted for removal changes by more than 10 percent as a result of the new data collected during 
the design, it is likely that a change in the overall schedule may occur. To develop the 
quantitative and measurable Productivity Standard, the following assumptions were made and 
applied throughout this Chapter: 
 

• The estimated volume of sediment that will be removed is 2.65 million cubic yards as 
stated in the ROD. 

• Dredging during Phase 1 will require the removal of about 240,000 cubic yards of 
sediment, with a target for removal of 265,000 cubic yards; 

• An average of approximately 480,000 cubic yards of sediment will have to be removed 
during each of five full-scale dredging years (Phase 2). A target removal objective is set 
at 530,000 cubic yards per year for the first four seasons of Phase 2 and 265,000 cubic 
yards for the final season of dredging;  

• In the ideal case, there will be a minimum of 30 weeks available each year to conduct 
dredging operations, and dredging operations will occur seven days per week, as per the 
FS and Responsiveness Summary (RS). However, the project will be planned around a 
schedule that includes some downtime due to high river flows and other uncontrollable 
events. 

• Transfer, processing and transportation (for disposal) facilities will be available to 
manage dredged sediments at the rate implied by the Productivity Standard.  

• The sequence in which the various sediment deposits are dredged will not be influenced 
by whether the sediment is considered a TSCA waste (i.e. contains ≥ 50 mg/kg Total 
PCBs) or non-TSCA (contains <50 mg/kg Total PCBs). A determination of the 
regulatory status of the sediment will be made by sampling processed sediment prior to 
loading rail cars or barges for shipment to the disposal site.  

 
Given the above assumptions, it is possible to set general productivity parameters for the 
project’s full-scale production years. Assuming dredging proceeding every day and no lost time, 
the general productivity parameters would be those shown in Table 2-1. While they are presented 
for illustrative purposes and to provide transparency in describing the process of developing the 
Productivity Standard, USEPA does not consider the average weekly and average daily 
production parameters in Table 2-1 to be realistic. Realistically, the average weekly and average 
daily production rates will have to be increased to account for a lack of production on holidays 
and downtime due to high flow events in the river, breakdowns of equipment, the need to remove 
unanticipated submerged obstacles, and similar disruptions in the project schedule. The average 
seasonal production, however, will have to be met if the project is to be completed within the 
time frame established in the ROD. 
 
From the perspective of meeting the project’s overall goals, the seasonal production rate is most 
critical. The average monthly rate may be used as a basis for monitoring whether the project is 
on track toward achieving the seasonal target. The average daily production rate will have the 
greatest impact on setting requirements for the capacity of transfer, processing and transportation 
facilities. Knowing the project’s average daily effective time (percent of time dredge is actually 
dredging and delivering sediment to the processing/shipping site), it is also possible to estimate 
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the hourly throughput that will have to be handled by various conveyance and processing 
subsystems. The capacities and redundancies to be designed and built into these subsystems 
should be based on an assessment of the peak hourly loads that are likely to be generated by the 
dredging equipment.  
 
2.1.3 Indirect Implications of ROD Requirements for Productivity 
 
In addition to those elements of the ROD that have a direct bearing on productivity, there are 
several facets of the ROD that have an indirect impact on project output. Among the most 
significant of these are the following: 
 

• Backfilling dredged areas with approximately one foot of clean fill, to isolate PCB 
residuals and to expedite habitat recovery, where appropriate; 

• Removal of all PCB contaminated sediments in areas targeted for remediation with an 
anticipated residual of approximately 1 mg/kg Tri+ PCBs (prior to backfilling); and  

• Limiting allowable dredging related resuspension rates.  
 
The implications of these particular ROD requirements relative to productivity are discussed in 
this Chapter.  
 
With regard to placement of backfill, the additional equipment and time needed to conduct this 
facet of the remedial work is factored directly into the Productivity Standard. Essentially, 
backfilling is planned to occur and is treated as one component of the construction activities that 
comprise of the overall program, and it will impact project output much the way the other 
activities do.  
 
The requirements identified in the second and third bullets above are reflected in the 
Resuspension Standard (see Volume 1) and the Residuals Standard (see Volume 2). The 
Resuspension Standard and Residuals Standard will influence productivity (and ultimately, the 
Productivity Standard) in a somewhat different manner. For instance, conforming to the 
Resuspension Standard may result in the following actions being taken, as appropriate: 
 

• Selecting different dredging equipment; 
• Implementing contingency measures such as modifying dredge operating procedures or 

collecting samples more frequently;  
• Postponing or reducing operations until more favorable river conditions are present; 
• Delaying operations while monitoring data are evaluated; and 
• Installing turbidity containment barriers around the dredging site, if such barriers are not 

already in use. 
 
Similarly, the Residuals Standard may result one of the following actions being taken: 
 

• Selection different dredging equipment; 
• Requirement of additional dredging passes within targeted areas or redredging of areas 

that fail to meet the Residuals Standard; and  
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• Construction of an engineered cap over residual sediments in extreme cases where the 
Residuals Standard is not met despite best efforts to remove the sediments. 

 
2.1.4 Other Factors Influencing Productivity 
 
A number of other factors, beyond those considered above, will impact project productivity. 
Among the more significant of these are the following: 
 

• Distribution of targeted sediments within the Upper Hudson River; 
• Limitations on in-river work imposed by river conditions and the need to maintain traffic 

on the Canal system; 
• Limitations on in-river work as a result of standards set on equipment noise and air 

emissions; and 
• The interrelationship of dredging productivity to the location and capacities of transfer, 

processing and transportation facilities. 
 
The first two of these additional factors are addressed in the analysis presented below. The 
remaining two factors are not evaluated in this document but will be addressed in the project 
design. With regard to noise, it is assumed that the noise standards set by USEPA will not 
constrain the productivity of the dredging operations (i.e., noise abatement will either not be 
necessary or noise abatement technology installed on dredging equipment will not significantly 
affect the productivity of the equipment). Furthermore, consistent with the ROD, it is assumed 
that in-river activities and sediment processing and transportation operations are not restricted to 
certain days or hours. 
 
Since the location(s) and characteristics of sediment processing/transfer facility(ies) are not 
known at this time, it is not possible to factor into the productivity analysis the capacities of 
those facilities to handle dredged sediments. Rather, it is assumed that once the location(s) of the 
processing/transfer facility(ies) are identified, the facilities will be designed to ensure adequate 
processing capability to handle incoming sediments at rates commensurate with USEPA’s 
project goals (five years of full scale operation). However, processing and shipping 
considerations have not been ignored in developing the Productivity Standard. Instead, the 
Productivity Standard has been developed with consideration of the design team’s need for 
flexibility to avoid the problems associated with radical, short-term fluctuations in the volume of 
sediment sent to the processing/transfer facilities, so that on-site sediment staging requirements 
can be reduced and off-site transportation needs can be anticipated and coordinated. 
 
2.1.5 Approach to Development of Standard 
 
The approach taken to develop the Productivity Standard is to: 
 

a) Establish minimum productivity requirements for Phases 1 and 2 of the project that meet 
the requirements of the ROD;   

b) Identify and evaluate the anticipated field conditions that will impact productivity;  
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c) Obtain, where possible, reports or other information on projects that are similar to the 
Upper Hudson River environmental dredging project and can provide support to the 
Productivity Standard;  

d) Identify typical production rates for available dredging equipment that has been 
demonstrated to function successfully under the field conditions anticipated in the Upper 
Hudson River; and 

e) Prepare an example Production Schedule based upon use of the identified plant and 
equipment that supports the assumption that the proposed Productivity Standard can be 
met and the project completed within the time frame established by the ROD. 

 
While the development of the Productivity Standard includes an example Production Schedule, 
the actual project schedule will be developed by the design team as a separate activity. The 
purpose of the example Production Schedule is to support the assumption that the Performance 
Standards are feasible and can be met using conservative assumptions and at least one selection 
of equipment from the wide array of such equipment currently available and in use on 
environmental dredging projects. 
 
2.2 Supporting Analyses 
 
2.2.1 Recent Projects and Developments in Dredging Technology 
 
To take into account the most current technologies and information available from other 
dredging sites, a search was conducted on the USEPA website, and parties associated with other 
sediment remediation/dredging projects were contacted to update the database developed during 
preparation of the FS and RS. In addition, follow-up conversations were held with site managers 
contacted during completion of the FS and RS where it was thought that additional information 
with regard to dredging, equipment, schedules, constraints and the like could be obtained. The 
information obtained from these sources is presented in Appendix A. 
 
The review of recent projects and developments in dredging technology revealed a number of 
points that are of interest in developing the Productivity Standard. Some of the more significant 
findings are as follows: 
 

• A large number of sediment remediation projects have been completed or are being 
designed using mechanical dredges equipped with special buckets designed to minimize 
resuspension and to produce a flat bottomed cut. Positioning of the dredge and bucket to 
ensure that sediment is not “missed” is accomplished with GPS equipment linked to 
computers on board the dredging vessel. This equipment has been demonstrated to 
achieve cut tolerances of less than 6 inches when properly operated. 

• Many, if not most, projects reviewed made use of some type of containment structure 
around the dredges to minimize the loss of resuspended sediments to downstream areas. 
Containment systems ranged from interlocking steel sheet piling to traditional silt 
curtains.  

• Resuspension has not been a major problem in most instances where containment 
systems have been used. Where such systems have not been employed, resuspension has 
been minimized through careful control of the dredging operation including reducing 
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dredge production rates and limiting dredging operations during adverse weather or high 
flow periods. A decision as to whether it is more cost effective to spend part of a 
dredging season installing an engineered containment system around an area to be 
dredged or to depend on very careful operation of the dredges and ancillary equipment, 
which usually results in some reduction in dredge production rates, must be made on a 
site-specific basis and should be addressed in final design. 

• Achieving low cleanup levels (e.g., 1.0 mg/kg) has proven difficult, particularly where 
boulders and other obstacles are present in or underlying the sediment to be removed. In 
many of the projects reviewed, it was necessary to re-dredge at least some areas to 
achieve the target cleanup level, and on some projects the target cleanup level was not 
reached in limited, extremely difficult areas despite multiple passes of the dredging 
equipment.  

 
2.2.2 Analysis of Factors Affecting Productivity 
 
A large number of factors will affect the length of time required to complete the Upper Hudson 
River environmental dredging project, including the actual volume of sediments to be dredged, 
the capacity and production rates of dredging equipment selected, the sediment 
processing/transfer facility(ies) (including the water treatment system), the distance from the 
dredging areas to the sediment processing/transfer facility(ies), any physical limitations on 
reaching areas targeted for dredging, the potential need to conduct a number of passes with the 
dredge to achieve target clean up goals, the rate at which backfill can be placed over dredged 
areas, engineering constraints imposed on the Contractor regarding resuspension, potential 
bottlenecks in the transportation networks required for shipping sediments to off-site disposal 
facilities, poor weather, and high river flows. All of these factors must be taken into account in 
developing the Productivity Standard to ensure that the Standard can be met. Some of the more 
critical factors are discussed below.  
 
2.2.2.1 Dredging Equipment 
 
Four general types of dredging systems are considered here:  
 

• Mechanical dredges with scow transport; 
• Hydraulic dredges with hydraulic transport; 
• Mechanical dredges with hydraulic transport; 
• Hydraulic dredges with scow transport. 
 

Specialty equipment will also be required in some areas such as around docks, locks, retaining 
walls, submerged utility lines and bridge piers and in shallow water along the shoreline where 
access by large equipment is limited. This equipment may include small, diver-assisted dredges, 
amphibious excavators and trucks capable of working in shallow water and on beaches and 
conveying sediment to scows located in deeper water and similar equipment not usually 
associated with major dredging projects. 
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2.2.2.2 In-River Factors 
 
Factors affecting the productivity of the various types of dredges and auxiliary operations that 
are likely to be considered and used in the Upper Hudson are described below. 
 

• Need to Minimize Resuspension and Residuals ( See Part1: Performance Standard for 
Dredging-Related Resuspension and Part 2: Performance Standard for Dredging 
Residuals): Environmental dredging to remove contaminated sediments is inherently 
slower than navigational dredging because of the care that must be taken to avoid 
excessive resuspension and ensure that sediment is not “missed” by the dredge. 
Numerous projects conducted over the past decade show that properly operated hydraulic 
dredges can function with limited resuspension of particulate matter into the water 
column. Recent improvements in bucket design and electronic controls have significantly 
reduced the problem of resuspension when using mechanical dredges (See Volume 4: 
Appendix: Case Studies of Environmental Dredging Projects). The use of properly 
designed silt barriers to isolate areas being dredged has been demonstrated to prevent the 
loss of resuspended sediment downstream. Although not required by the Productivity 
Standard, it is assumed that silt barriers will be considered for control by the design team. 

 
The use of a global positioning system (GPS), coupled to an on-board computer running 
WINOPS or a similar software package, has been shown to be effective and essential in 
assisting dredge operators to position a dredge head or bucket to ensure overlapping cuts 
and reduce the probability of missing contaminated sediment. However, recent experience 
has shown that, even where these devices have been used, the problem of residual 
contamination has not been completely eliminated. In some instances, most notably the 
1999-2000 dredging of PCB-contaminated sediments and paper mill sludges in 
Cumberland Bay in Lake Champlain, inspection of the lake bottom following initial 
dredging showed that windrows (long heaped rows) and pockets of undredged material 
remained despite the fact that GPS equipment was used to control and map dredge passes. 
Further investigations revealed that the GPS equipment suffered from numerous failures 
and that wind gusts, which blew the dredge off station, were a problem on a number of 
days. In the St. Lawrence River opposite the former Reynolds Metals Primary Aluminum 
Extraction Plant, where PCB-contaminated sediments were dredged from a 35 acre area 
using derrick dredges equipped with Cable Arm environmental buckets during the 
summer of 2001, sampling following initial dredging showed that the dredging had 
successfully removed the contaminated sediment to the target cleanup level set for the 
project in 134 of 268 “cells” established at the start of the project for control purposes. 
Although the WINOPS system was used to control the derrick dredges and the placement 
of the buckets, fully 50 percent of the cells had to be re-dredged to remove residual 
contamination despite the fact that the initial dredging included some over-cut in an 
attempt to avoid leaving contaminated material behind. This problem apparently did not 
result from failure of the WINOPS system, but rather from the inability of the bucket used 
to remove the final layer of PCB-contaminated sediment above a compacted glacial till. 
Re-dredging successfully remediated 78 additional cells in one additional pass of the 
dredge. A second attempt at re-dredging succeeded in remediating 22 more cells, and 34 
cells were re-dredged 3 or more times. One cell was dredged a total of 10 times and still 
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did not achieve the target cleanup level. A report on the project concluded that, in addition 
to the problem encountered in removing all of the sediment overlying a compacted till, 
large rock fragments and other obstructions in the dredging area hindered the clean up 
work. Whatever the reason, the records for this project show that re-dredging was very 
time consuming and resulted in very low overall dredge production rates.  
 

• Shallow water depth: The draft of a small hydraulic dredge is usually in the 30- inch 
range, while larger hydraulic dredges and mechanical dredges have drafts of three feet or 
more. Although a dredge can work from deep water toward the shore or shallow areas of 
the Upper Hudson River, it will not be able to operate where the post-dredging water 
depth is less than about 3 feet. The use of a hydraulic excavator or crane with a relatively 
long boom can extend the range of the mechanical dredge into shallow water to a limited 
extent but, even under these conditions, some areas of the river cannot be accessed by 
either a mechanical or hydraulic dredge unless some over-cutting of the riverbed is done. 

  
Material removed by a mechanical dredge typically is deposited in a scow for transport to 
the treatment and shipping location. Typical scows designed for use on the Champlain 
Canal have a maximum draft, when loaded, of up to 12 feet and can accommodate a load 
of about 3,000 tons. An empty scow has a draft of about 1 foot. While a mechanical 
dredge can operate in post-dredging water depths of around 3 feet, a scow moored in 3 
feet of water could not be loaded with more than about 500 tons of sediment and water. A 
scow located in 6 feet of water could be loaded with a little over 1,000 tons of sediment 
and water, and this is probably the practical minimum load that could economically be 
transported from a dredge site to an on-shore treatment and shipping location. Because 
the scow must be positioned within the reach of the dredge’s derrick, excavator arm or 
crane boom for loading, the area where a mechanical dredge can function effectively is 
constrained by the water depth required for the loaded scow. To overcome this difficulty, 
some dredge manufacturers, notably Bean Environmental and Dry-Dredge Systems, Inc., 
have constructed dredges that receive mechanically dredged sediment in a hopper where 
it is slurried and pumped through a dredge pipeline to the disposal or materials 
dewatering site. Such mechanical dredges with hydraulic transport may be useful in 
remediating portions of the Upper Hudson where the water is too shallow to provide 
access for loaded scows. 
 
Where contaminated sediments extend to the shore line or are found along the narrow 
beaches which line portions of the Upper Hudson, their removal may require the use of 
land based equipment or amphibious equipment capable of operating either on land or in 
water such as that manufactured by Marsh Buggy, Inc. In some instances where access to 
the shoreline if relatively easy, the excavated material could be loaded on trucks for 
delivery to the sediment processing site. Where access cannot be obtained along the shore, 
the sediment may have to be loaded onto amphibious carriers and transferred to shallow 
draft scows located as close to the shoreline as possible. 
 
Small hydraulic cutterhead dredges typically have a draft of from 24 to 30 inches. These 
dredges can also work from deeper water to shallow areas to create the water depth 
required to prevent grounding and, because the slurry is pumped through a pipeline, the 
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area in which they operate is not constrained by a need for sufficient water depth to float 
a scow.  
 

• Distance to Treatment and Shipping Site: In the FS, it was assumed that two, on-shore 
sediment processing/transfer facilities would be constructed for the project. One facility 
was assumed to be located near the northern reach of the project and the second facility 
would be located in the Albany area. While the availability of two separate on-shore 
sediment processing/transfer facilities might provide more flexibility in the design of the 
dredging program and facilitate a higher productivity rate, the Productivity Standard was  
developed with consideration that only one sediment processing/transfer facility (located 
in River Section 1) might be available. The assumption of one facility was made to be 
conservative with respect to the schedule, in that it requires sufficient time for sediments 
removed from any location within the Upper Hudson to be transported to one location. 
Note, however, that the assumption does not reflect a worse case based on available 
information, which would be one facility at or below the southern extreme of the project 
area.  

 
There is a practical distance limit that any given hydraulic dredge can pump sediments 
through a pipeline without the need for booster pumping stations. This limit is a function 
of the dredge pump and horsepower, the density of the slurry being pumped, the diameter 
of the dredge pipe, and any change in elevation between the dredge and the pipeline 
discharge point. As the distance pumped increases, the pump discharge rate decreases. 
Furthermore, to avoid plugging the dredge pipeline, it must be flushed of slurry before 
shutting down the dredge pump for maintenance, for moving the dredge to a new location 
or for adding slurry pipe. The time required to flush the pipeline increases with pipeline 
length and must be factored into any production schedule that anticipates shutting down 
the dredge for a period of time each day. Finally, the use of multiple booster pumping 
stations to extend the distance that a hydraulic dredge can work from the on-shore 
treatment and shipping location requires additional time in a dredge production schedule 
for starting, stopping and refueling, adds to the potential for operating problems that may 
stop production entirely until corrections can be made, and increases the time needed for 
mobilization and demobilization at the beginning and end of each dredging season. 
Experience has shown that each in-line booster pump can reduce the effective dredging 
time by from 5 to 10 percent.  

 
Where the distance from the dredging location is too great for a hydraulic dredge and 
booster pumps to operate effectively, the dredge can pump to a scow located in deep 
water at the end of the dredge pipeline. However, the slurry contains a high percentage of 
water (usually from 85 to 90 percent of the flow) so the scows will only carry a small 
percentage of their normal load in terms of solids. Thus, hydraulic dredging with scow 
transport of the sediment will likely be restricted to small, difficult to access areas, if it is 
used at all. 
  
The production rate of mechanical dredges using scows to transport the sediment to the 
on-shore treatment and shipping locations and hydraulic dredges pumping to scows, 
which in turn are towed to the treatment and shipping sites, is only affected if an 
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insufficient number of scows is available to ensure that the dredge is able to work 
continuously while scows are in transit. Provided that the movement of scows through the 
locks is not unduly restricted by the Canal operating schedule or by other navigation on 
the Canal, the distance from the dredge to a sediment processing/transfer facility should 
not have a major impact on production rates for a mechanical dredge or a hydraulic 
dredge with scow transport. However, as is noted above, the use of a hydraulic dredge 
with scows to transport the slurry will require a significantly greater number of scows, as 
each load will have a low solids content.  
 

• Thickness of Sediment Layer to be Dredged: Both mechanical and hydraulic dredges are 
designed with an optimal depth of cut in mind. If a hydraulic dredge is designed to 
achieve optimal production at a cut of 2 feet per pass of the dredgehead, it will not be as 
efficient at deeper or shallower cut depths. At deeper cut depths, the operator may find 
that the cutterhead is overloaded or may clog the dredge discharge pipe by trying to pump 
too dense of a slurry at too low a velocity. At a shallower cut, the dredge head will not be 
completely immersed in the sediment and the slurry will contain a much higher ratio of 
water to solids than when in a production cut. Similarly, the bucket on a mechanical 
dredge is designed for a depth of cut that just fills the bucket when the jaws are moved 
from a fully open to a closed position. Allowing the bucket to penetrate further into the 
sediment before closing the jaws will cause the bucket to overflow, increasing the 
potential for resuspension or, if a completely enclosed bucket type is employed, may 
prevent the bucket from closing tightly. If a thinner layer of sediment is to be removed, 
the bucket will not be completely filled when it is closed, which would also reduce 
efficiency and thereby productivity. 

 
The depth of contamination in the Upper Hudson River sediments varies from less than 
one foot to over 6 feet. If a hydraulic, cutterhead dredge designed for an optimal cut of 2 
feet per pass is working in an area where three feet of sediment is targeted for removal, it 
may achieve a high production rate when removing the first two feet but a substantially 
lower production rate when it removes the remaining 1-foot layer. The same will be true 
for a mechanical dredge using an environmental bucket: it will be most efficient when 
operating at its optimal cut depth and less efficient when operating at shallower cut 
depths, as the bucket will not be completely filled when it closes. 
 

• Boulders, Cobbles and Debris: Most of the dredging required to remediate the Upper 
Hudson River will occur in areas outside the navigation channel. The areas outside the 
channel have not been dredged in the past and are likely to contain a significant amount 
of debris.  

 
The presence of boulders, cobbles and debris in the sediments has a significant impact on 
dredge production rates, especially for hydraulic dredges. Boulders, large numbers of 
cobbles, sunken logs, abandoned vehicles and other debris cannot be pumped and 
interfere with the progress of a hydraulic dredge. Other debris, such as tree roots and 
limbs, heavy growths of underwater weeds, old fence wire, cables and similar material 
can clog the cutterhead, intake pipe or main pump on a hydraulic dredge and force the 
operator to shut the dredge down until they can be cleared. 
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Boulders and debris can also interfere with mechanical dredge operations by preventing 
the bucket from closing tightly. If the bucket is not closed when retrieved, the sediment 
will fall back into the water and cause resuspension. If an environmental bucket is used, 
with controls and alarms to warn the operator when the bucket is not closed, the operator 
must reopen the bucket, shift its location and attempt to close it again until the operator is 
sure that it is sealed before lifting it from the river bottom.  

 
For the most part, loose cobbles in the 1- foot diameter and smaller range do not interfere 
with mechanical dredges. Occasional cobbles in this size range will be tossed aside by the 
cutter on a cutterhead dredge, but numerous stones of this size will make it very difficult 
for the dredge to retrieve the sediment that generally surrounds the cobbles. 

 
To minimize delays in dredging related to the presence of boulders and debris, visual 
surveys conducted by divers, ground penetrating radar and side scan sonar surveys are 
frequently used to determine where these adverse dredging conditions exist and to plan in 
advance for coping with them. Hydraulic excavators mounted on work boats and 
equipped with grapples or other material handling devices are generally used to remove 
sunken logs, appliances, and other debris, while heavy growths of weeds can be removed 
with weed harvesters. Boulders and cobbles can be moved to areas (outside of the 
navigation channel) that have already been dredged by a workboat operating in close 
coordination with the dredge, but a loss of production inevitably occurs under these 
conditions. Environmental buckets mounted on hydraulic excavator booms and equipped 
with hydraulic pistons to close the bucket can minimize the problem of debris for 
mechanical dredges but may have secondary problems of maintenance and repair that can 
impact overall production. 
 

• Presence of Bedrock and Highly Compacted Sediments: Undulating and scalloped 
bedrock surfaces and compacted glacial till, which usually contains boulders and cobbles 
in the Hudson River valley, can impede dredge production rates if found at the base of a 
layer of contaminated sediment. It is very difficult to remove sediment from the uneven 
surface of water-eroded bedrock outcrops in the riverbed without leaving some material 
behind, regardless of the type of dredge employed. Following an uneven, hard surface 
with the dredgehead on a hydraulic dredge is very difficult and slow. The bucket on a 
mechanical dredge cannot remove sediment from small pockets and crevices in a bedrock 
surface and is not designed to sweep a hard, uneven surface clean of sediment. The 
problem of dealing with residual contamination located in a thin layer over a hard base 
material is a difficult one and multiple passes of a low production dredge or the need for 
small, diver assisted dredges should be expected in such areas if the target cleanup level 
is to be met.  

 
Highly compacted glacial till located immediately below the contaminated sediment can 
also decrease dredge production rates. The environmental buckets currently in use for 
removing contaminated sediments by mechanical dredges are not efficient at cutting into 
highly compacted material. They are particularly inefficient when employed on a derrick 
dredge or crane, as these machines depend upon the weight of the bucket to penetrate the 
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sediment. They are more effective if they are mounted on the boom of a hydraulic 
excavator that can apply downward pressure on the bucket to force it into the compacted 
material.  
 

• Interference with Navigation: The Champlain Canal is a popular route for travelers from 
and to Canada, Lake Champlain and Albany. Freight traffic has all but ceased on the 
Canal in the last decade due, in part, to the fact that dredging by the New York State 
Canal Corporation to maintain a 12-foot minimum navigation depth has not been 
performed, largely due to PCB contamination of the sediments. Inasmuch as a number of 
communities and marinas along this route are dependent upon the dollars spent by 
tourists using the Canal system, the dredging operations will have to be conducted in a 
manner that minimizes interference with boat traffic. This includes sinking hydraulic 
dredge pipelines beneath the navigation channel, allowing tourists’ boats to pass through 
locks if they reach them ahead of scows carrying contaminated sediments, avoiding 
blocking the channel with work boats, and maintaining buoys, navigation lights, and 
markers identifying work zones to protect against accidents. The extent to which 
interference with navigation will impede dredging progress and productivity is very 
difficult to gauge as it is not known whether the fact that a major sediment remediation 
project is underway along the Canal will discourage tourists from using this route during 
the project or attract curiosity seekers who want to observe the work. Nevertheless, some 
delays must be expected due to navigation issues and should be included when estimating 
probable dredge production rates for development of a project schedule. 

 
• Length of Dredging Season and Daily Operating Hours: The annual production rate 

during dredging is dependent upon the length of the dredging season. At present, the New 
York State Canal Corporation opens the Champlain Canal during the first week of May 
each year, provided the high flows characteristic of spring runoff from the Adirondack 
Mountains have subsided, and closes the Canal to traffic in early November. Ice does not 
normally form until mid to late December, and it may be possible to extend the dredging 
season into early December if the Canal Corporation will agree to keep the locks staffed 
or by organizing the work such that all of the dredging takes place in a single pool 
between locks following closure of the Canal to normal traffic. 

 
The daily production rate during dredging is greatly affected by the number of hours that the 
dredges can work in a day. Dredging projects frequently continue around the clock, seven days 
per week, although maintaining, refueling, and moving the dredges to new areas usually require 
that they be shut down for some time period on a periodic basis. The Canal Corporation currently 
staffs the locks on the Champlain Canal from 7:00 A.M. until 7:00 P.M each day, including 
weekends. Arrangements would have to be made to staff these locks during the night if transit 
through the locks is needed beyond the usual schedules (see RS, White Paper # 313398). 
 
2.2.2.3 Implications of Post Dredging Sampling and Re-dredging 
 
Sampling of the river bottom will be conducted when contaminated sediment has been removed 
from an area to the elevation established during design. If this sampling shows that residual 
contamination above the target cleanup level of 1 mg/kg PCB still exists, the contaminated areas 
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can be re-dredged as discussed in the Performance Standard for Dredging Residuals. It is 
expected that, in order to avoid delays in the overall program, sampling will be conducted as 
soon as the design elevation has been achieved and dredging will continue while the samples are 
being analyzed. If extensive re-dredging is found to be necessary in an area, and if the remaining 
sediments are amenable to removal by the equipment employed for the initial, production 
dredging work, that equipment may be used for the re-dredging process and the project will 
experience some delay. If the sampling indicates that the residual contamination exists as a thin 
layer of sediment or small pockets of sediment surrounding obstacles such as large boulders, a 
different dredge may be employed to remove it while the primary dredging equipment proceeds 
to other areas of the Upper Hudson River targeted for dredging. If the river is to be remediated 
within the time frame established in the ROD, the project schedule must account for delays 
resulting from the need to re-dredge an area. The schedule should reflect the fact that silt barriers 
and other structures erected to prevent the loss of resuspended sediments downstream, if used, 
will remain in place until an area has been completely remediated. 
 
2.2.2.4 Backfilling of Dredged Areas and Stabilizing Disturbed Shorelines 
 
The ROD requires that dredged areas outside the navigation channel of the Canal be backfilled, 
where appropriate, with one foot of clean soil. In addition, where dredging has resulted in 
undercutting banks along the shore, stone fill, gravel or other stabilizing material will have to be 
placed to prevent erosion and cave-ins. If the backfill material is fine-grained soil, placing this 
material is expected to create turbid conditions in the Upper Hudson River, and should be done 
while any silt barriers that may have been erected to isolate an area for dredging are still in place. 
The rate at which backfill or shoreline stabilizing material can be installed will be affected by the 
method of placing the material and whether the water depth is sufficient to allow barges loaded 
with soil to be moored within easy reach of the equipment used to place it. In order to minimize 
delays in dredging, it will be necessary for placement of the backfill and shoreline stabilization 
work to begin as soon as an area is deemed clean. This work is likely to have an impact on the 
rate that dredging can proceed, particularly toward the end of the dredging season, as all 
disturbed shorelines and all dredged areas should be backfilled before the work is shut down for 
the winter. Otherwise, banks areas may be eroded and residual contamination in sediments 
loosened by the dredges may be scoured and transported to downstream areas when high flows 
occur during the following spring runoff period. 
 
2.2.2.5 Sediment Dewatering, Water Treatment, and Shipping 
 
Experience on other projects has shown that production bottlenecks most often occur in the 
dewatering of dredged sediments and treatment of the resulting water. In fact, many dredging 
projects involving small volumes of contaminated sediments have been designed such that the 
rate at which dredging can proceed is limited to the rate that the sediment can be dewatered. For 
these projects, it has been judged to be more economical to erect small, low capacity dewatering 
and water treatment facilities that operate 24 hours per day and limit dredging to less than 8 
hours per day rather than to invest in large capacity dewatering and water treatment facilities 
capable of keeping up with the dredge over a 24 hour dredging period. Given the scale of the 
Upper Hudson River project, it is consistent with the ROD and should be economical to erect 
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large, temporary dewatering and water treatment facilities with a capacity that is closely aligned 
to that of the dredge production rate so that the dredges can operate on a nearly continuous basis. 

2.2.2.5.1  Mechanical Dewatering of Hydraulically Dredged Sediments 
 
It is expected that the sediment will be mechanically dewatered or otherwise treated for 
immediate shipment from the area. A number of mechanical systems have been proven effective 
for dewatering hydraulically dredged sediments. One system, used in a number of recent 
sediment remediation projects including Cumberland Bay, Deposit N and SMU 56/57 on the Fox 
River, and the General Motors Powertrain facility on the St. Lawrence River, employed shaker 
screens and hydrocyclones to separate sand and gravel from the dredge slurry and either belt 
filter presses or recessed cavity filter presses to dewater the silt and clay sized fraction. In this 
type of system, the dredge slurry is discharged onto a series of shaker screens consisting of a 
coarse bar screen to remove stones and debris, followed by finer screens that remove gravel and 
coarse sand. The effluent from the screens is discharged into a large hopper. From the hopper, 
the slurry is pumped through a series of hydrocyclones sized to remove the sand fraction, which 
is discharged onto another shaker screen equipped with a fine screen. The overflow from the 
hydrocyclones contains the silt and clay sized particles and is usually discharged into tanks 
where chemicals are added to promote dewatering. From these tanks, the conditioned slurry is 
pumped into filter presses to separate the solids from the water. These presses can usually 
produce a filter cake containing over 50 percent solids, by weight. The filtrate water is 
discharged to a water treatment system for additional treatment prior to discharge back to the 
river.  
 
A condition typically imposed on the dewatering system by designers and by operators of 
disposal facilities is that the solids must be dewatered to the point where they pass a paint filter 
test, i.e. the solids must be dry enough so that no free water will drip from them when placed in a 
paint filter (USEPA Method 9095). This is relatively easy and inexpensive to achieve when 
dewatering non-cohesive sediments consisting of sand and gravel, because these materials drain 
rapidly and are readily removed from the flow using hydrocyclones and shaker screens. Slurry 
can be pumped onto a shaker screen and through high capacity hydrocyclone at rates of 2500 
gallons per minute and higher, so only a limited number would be required to handle the flow 
from a hydraulic dredge pumping 8,000 to 9,000 gallons per minute of slurry. However, nearly 
all sediments contain some amount of silt and clay sized particles which must be dewatered 
using some type of filter press, a centrifuge, or other devise designed specifically to handle fine-
grained material. 
 
Hydraulically dredged sediments containing a high percentage silts and clays are much more 
difficult and expensive to dewater than non-cohesive sediments because most of the dewatering 
must be accomplished in the filter presses. Capturing and dewatering the fine-grained sediments 
in recessed cavity filter presses or belt filter presses require careful attention to the chemical 
conditioning of the slurry and the operation of the equipment. It is slow and labor intensive when 
compared to using screens and hydrocyclones. Furthermore, the capacity of individual presses is 
low and cycle times can be long, so a large number are usually needed to keep up with the 
volume of slurry produced by the dredge. 
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As might be expected, the sediments targeted for remediation in the Upper Hudson River include 
some deposits consisting of a high percentage of silts and clays and others that are primarily sand 
and gravel. Available data on the grain size distribution of the targeted sediments indicate that, 
on average, approximately 60 percent of the dredged material will be sand and gravel that can be 
dewatered using screens and hydrocyclones while 40 percent will be silts and clays that will have 
to be dewatered using filter presses or a similar technology (see FS, Appendix H). However, 
each deposit is different, and when the dredge is operating in an area where the sediment consists 
primarily of silt and clay, most of the material processed will have to be dewatered in the filter 
presses. Thus, if hydraulic dredging is used, the filter presses or other equipment selected to 
dewater the fine grained sediments should be sized to handle the maximum amount of fine 
material expected to be dredged on any given day.  
 
Because the slurry produced by a hydraulic dredge usually contains from 85 to 90 percent water, 
by weight, a great deal of water must be treated prior to returning it to the Upper Hudson River. 
Water treatment systems typically used in conjunction with mechanical dewatering systems for 
the remediation of PCB contaminated sediments employ chemical mixing tanks for coagulants, 
settling tanks with skimmers to remove settleable solids and any floating oils or foam, mixed 
media pressure filters to remove particulates, and granular activated carbon pressure filters to 
remove dissolved PCBs. These treatment systems generally produce an effluent with turbidity of 
less than one NTU and PCB concentrations less than 0.065 parts per billion, the normal limit for 
discharge to a surface water in New York State.  
 
The area requirements for dewatering and water treatment systems associated with a hydraulic 
dredging project are governed more by space needed for temporary staging of TSCA and non-
TSCA sediments and rail or truck loading areas than for the actual dewatering and water 
treatment equipment. Typically, a mechanical dewatering system capable of handling 4000 to 
5000 cubic yards of sediment per day requires about 3 acres of usable space and a water 
treatment system with a capacity of around 9000 gallons per minute can be constructed on 1.5 to 
2 acres. Buffer space surrounding the facility, construction trailers, decontamination areas, 
equipment wash down areas, temporary staging areas, rail sidings and loading areas, etc, may 
require up to 10 additional acres, depending upon topography and layout. Overall, a location 
with about 15 acres of useable space will be needed if hydraulic dredging and mechanical 
dewatering is employed for those portions of the work within pumping distance of the material to 
be dredged. 

2.2.2.5.2 Dewatering of Mechanically Dredged Sediments 
 
Mechanical dredges are capable of removing sediment at close to its in-situ solids content. As a 
result, the amount of water collected with the sediment is significantly less than with hydraulic 
dredges. Nevertheless, the dredged sediment delivered to the material processing site will be too 
wet to load directly into rail cars for shipment, and some dewatering and water treatment will be 
required.  
 
Mechanically dredged sediment will be delivered to the processing facility location by scow. If 
the trip from the dredging area to the site is long enough for the solids to settle in the scow, some 
of the supernatant water can be pumped off to a water treatment plant similar to that described 
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for treating water from a hydraulic dredging operation. If the supernatant contains too high a 
concentration of suspended solids, the liquid can be passed through a filter press prior to delivery 
to the water treatment system. After decanting the supernatant, the sediment is unloaded and 
mixed with a chemical agent that adsorbs or binds up the remaining free water.  
 
The FS described a method of physically stabilizing mechanically dredged sediments by adding 
Portland cement to bind up the water and change the material into a low grade concrete. It was 
estimated that the amount of Portland cement needed would be approximately 8 percent of the 
weight of the sediment. A significant advantage of this method comes from the fact that storage 
silos for the cement and pug mills or other mixing equipment can be erected on a relatively small 
facility. The major disadvantage of this method of dewatering is that the weight of the material 
shipped to the disposal site is increased by the amount of cement added and the amount of water 
that is bound up in the mixture by the cement. Nevertheless, the addition of cement or another 
binder material to make the sediment pass a paint filter test can be a cost effective method of 
reducing the free water if transportation and tipping costs are low. 
 
Other methods of removing water from mechanically dredged sediments include spreading the 
sediment on sand beds constructed over a grid of perforated pipe and allowing it to drain by 
gravity for a few days prior to shipping, modifying the scows to provide better drainage during 
the trip from the dredging location to the unloading site, decanting the scows at the dredging site 
and treating the decant water at a floating treatment system, and processing the sediment in the 
same manner as used for hydraulically dredged sediments.  
 
The area required for dewatering mechanically dredged sediments is normally less than that 
required for hydraulically dredged sediments. As in the case of hydraulically dredged sediments, 
much of the area needed is for staging, loading and shipping facilities, and support facilities. 
Where mechanical dredging is employed and the scows are to be unloaded with clamshells, the 
sediment processing/transfer facility should be immediately adjacent to the Hudson River to 
avoid the necessity of double handling the sediment. Where hydraulic dredging is used, the 
facility can be located away from the Hudson River and the sediment pumped inland through the 
slurry pipeline.  

2.2.2.5.3 Rail Shipping of Processed Sediment 
 
The ROD calls for the transportation of processed sediments to licensed off-site landfills by rail 
or barge. The use of trucks for transporting such a large volume of sediment was considered to 
be too disruptive. Rail facilities in the Upper Hudson River corridor were considered adequate to 
handle the additional traffic associated with the dredged sediments although there is limited 
room in existing local rail yards to make up a full train of loaded gondolas.  
 
An evaluation of the ability to process, load rail cars, and transport processed sediment from a 
candidate sediment transfer/processing facility at the northern end of the Thompson Island Pool, 
the Old Moreau Landfill, was presented in the FS and RS. The evaluation concluded that 
transporting 1,600 tons per day from this location should be possible. This evaluation has been 
revised to reflect the possibility of transporting all sediments - up to 4,500 tons per day - from 
this one location. The revised evaluation is presented in Attachment 41. This revised assessment 
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indicates that there is sufficient land area available at this location to construct rail sidings 
capable of holding 45 rail cars simultaneously, together with the necessary sediment processing 
and water treatment facilities, but cautions that the ability of the Canadian Pacific Railroad to 
transfer the loaded cars1 to a local rail yard for assembly into a train needs to be confirmed. 
 
The ability to construct rail loading facilities of an adequate size and capacity to handle the 
expected volume of sediments will be dependent upon the location(s) ultimately selected for the 
sediment processing/transfer facility(ies), but it is expected that potential transportation problems 
can be satisfactorily addressed during facility selection and design. If necessary, processed 
sediment could be loaded into barges carrying 2,000 tons or more each and transported to 
another facility with adequate rail sidings and transfer equipment to meet the schedule. Even at a 
production rate of 6,000 tons of dewatered sediment per day, only three barges would be 
required, and this should not interfere significantly with the current low level of traffic on the 
Canal. 
 
2.2.2.6 Quality of Life Factors 
 
Quality of life issues that may affect the time needed to complete the project include noise and 
lights from the dredges and ancillary equipment working on the Hudson River and from the 
sediment processing/transfer facility(ies), traffic delivering chemicals and fuel to the facility(ies), 
and similar factors. These factors are the subject of a separate study and report being performed 
by the USUSEPA. Quality of life performance standards will be established (under separate 
cover) to limit disturbance to the lifestyle of people and businesses along the river and in the 
immediate surroundings as much as practical. The effect of these “quality of life” standards on 
the dredging, treatment and shipping of contaminated sediments is not currently known, but will 
be taken into account in the schedule for the project as they are developed. The dredging 
sequence and operations may require adjustment in areas adjacent to population centers and 
operating marinas. 
 
2.2.3 Example Production Schedule  
 
An example production schedule has been prepared to illustrate the feasibility of achieving the 
Performance Standards for Dredging Productivity using relatively conservative assumptions and 
at least one selection of equipment from the wide array of such equipment currently available 
and in use on environmental dredging projects. It should be clearly understood that an actual 
project schedule will be developed during the design of the project and may be very different 
from this example. The actual volumes and locations of sediment to be dredged, the location(s) 
of the processing and transfer site(s), the need for containment of the dredging areas, the type 
and capacity of dredging equipment, among other major factors for which assumptions have 

                                                 
1 This revised evaluation was performed to illustrate the feasibility of achieving the Performance 
Standard for Dredging Productivity under conservative assumption of one location, rather than a 
less conservative assumption of two or more locations. The location was selected near majority 
of dredging (in River Section 1). This evaluation does not suggest that USEPA has selected this 
location or that the location is considered preferable. Facility siting will be conducted in 
accordance with the procedures set for in Facility Siting, Concept Document (USEPA, 2002).  
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been made in developing the example schedule, will all be determined during final design. The 
example schedule is discussed in some detail and presented in Attachment 1. Backup for the 
example schedule is presented in Attachment 2. A summary of the major assumptions that were 
made in developing this schedule and the results of this work is presented below while a more 
detailed list of the assumptions used is presented in the attachment.  
 
2.2.3.1 Major Assumptions used in Development of Example Production Schedule 
 

• The volume and location of the sediments to be dredged are as presented in the FS and 
are based on the analytical results for samples collected during a number of sampling 
events conducted over the last 25 years. The example schedule assumes that the volume 
will be 2.65 million cubic yards. However, as noted in Section 1 of this document, a new 
sampling program is underway and it is expected that the locations and volumes used for 
the example schedule will change when this work is complete. 

 
• A single, sediment processing and transfer facility has been assumed to be located at the 

northern end of the Thompson Island Pool. Although the FS assumed that two such 
facilities would be constructed, one at the northern end of the project area and one at the 
southern end, a single site has been assumed for development of the example schedule 
based on a belief that this would be a more conservative assumption. Furthermore, it has 
been assumed that the sediment processing and shipping facilities will be designed with 
sufficient capacity keep up with the rate at which sediment is delivered to the site. 

  
• Dredging and similar work on the River will be conducted 24 hours per day, 6 days per 

week. Conducting routine weekly maintenance tasks on dredges and ancillary equipment 
is anticipated to occur on the seventh day of the week. Note that this is a conservative 
assumption since it does not rely on a seventh day of dredging activity. If dredging were 
to occur 7 days per week, a higher rate of production would be achievable.  

 
• Overall, it has been assumed that the effective time available for dredging will average 13 

hours per day. No dredging will take place at all on many working days during a 
construction season, as a significant amount of time is needed to relocate the equipment 
from one dredging site to another, install and remove sediment barriers, etc. 

 
• The New York State Canal Corporation normally opens the Champlain Canal to traffic 

during the first week of May and closes the system in the first week of November. It has 
been assumed that the arrangements can be made with the Canal Corporation to extend 
the operating season until the end of November, and possibly longer during mild years, 
and that 24 –hour per day access through the locks will be provided to allow floating 
equipment to navigate the system. It has also been assumed that, following closure of the 
locks in the fall, work will still be permitted within a pool between locks for as long as 
weather and river conditions permit.  

 
• For development of the example production schedule, it has been assumed that silt 

barriers would be used for all dredging work outside of the navigation channel and would 
not be removed until the dredging of that area was complete and backfill and shoreline 
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stabilization work was finished. This assumption was made so that a conservative 
scenario could be developed to estimate productivity. The installation and use of silt 
barriers delays the start of dredging each spring, causes delays in production due to the 
need to enter the enclosed area through gates in the barrier, and requires the dredging 
contractor to cease dredging and place backfill over a dredged area early enough in each 
dredging season to be able to remove the silt barriers before ice forms on the river. 
Although the use of silt barriers should make it possible to remove debris from the river 
and dredge at a relatively high rate without as much concern about meeting the 
Resuspension Standard, the time required to install and remove the barriers detracts from 
the number of days available for dredging each season. A detailed evaluation of the cost 
effectiveness of installing silt barriers and a decision on their use will be made as part of 
the final design process. 

 
• Mechanical dredging has been assumed for the development of the example production 

schedule under the belief that mechanical dredging will be slower than hydraulic 
dredging in most instances where hydraulic dredging might be possible (see Attachment 
3 for an evaluation of applicable dredging equipment). Two different size mechanical 
dredges have been assumed to be available: 

 
1. A dredge consisting of a hydraulic excavator with an extended boom fitted with a 

4 cubic yard, hydraulically activated environmental bucket has been assumed to 
be the primary production dredge used where the depth of water is at least 3 feet 
following dredging and the thickness of the contaminated sediment layer and 
volume of sediment to be removed are great enough to warrant such a dredge. A 
production rate of 82 cubic yards per hour of actual dredging work has been 
assumed for mechanical dredges of this size and type. 

2. A dredge similar to that described above but with a 2 cubic yard, hydraulically 
activated environmental bucket has been assumed to be used in areas where the 
sediment layer to be dredged is less than about 2 feet, the water depth is less than 
that needed for the larger dredge, or the area and volume of sediment to be 
dredged is small. This dredge would also be used for redredging, if post-dredging 
sampling indicates that additional sediment must be removed from an area. A 
production rate of 27 cubic yards per hour has been assumed for this smaller 
dredge when dredging to achieve the original design cut lines. No production rate 
has been assumed for redredging an area using this dredge, as any production rate 
would be dependent upon the thickness of the sediment layer to be removed, the 
total area to be covered by the dredge, and the characteristics of the material to be 
removed. Rather than assuming a product rate for redredging in terms of cubic 
yards per hour and making additional assumptions regarding the amount of 
redredging that might be needed, the example production schedule assumes that 
redredging will require about one half as much time as needed to achieve the 
original design cuts established for the project, i.e ,if 30 days are required to 
dredge an area to the design cut lines, 15 additional days have been allowed for 
redredging work in the same area following sampling and analysis of the initial 
results.  
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• The dredged sediment would be placed in scows located where a post-dredging water 
depth of six feet or more is available to provide the necessary draft. The extended booms 
on the dredges will make it possible for these machines to excavate sediments located at a 
distance of up to 30 feet from the dredge in shallow water. Where the post-dredging 
water depth is too shallow to permit scows to be placed in reach of the dredge, other 
dredging equipment, such as described in Section 2.4.2, and small, shallow draft scows 
are assumed to be used. The assumed production rate for this equipment is 27 cubic yards 
per hour of actual dredging work.  

 
• Conducting post-dredging soundings to confirm that the sediment has been removed to 

the design depth and sampling to determine the level of residual contamination 
remaining, if any, is assumed to be carried out as soon as a sufficient area has been 
dredged to the design grade to permit this work to be done without interfering with the 
dredging effort. The example production schedule assumes that post-dredging sampling 
will be completed within a few days of completion of dredging in a particular area and 
prior to the removal of any silt barriers or other containment structures.  

 
• If all the original inventory of contaminated sediment has been removed in accordance 

with the final design and sampling and analysis of the remaining sediment indicates that 
re-dredging is required to achieve compliance with the Residuals Standards, the 
redredging effort will be limited to two attempts at achieving compliance. As has been 
noted above, for the purposes of preparing an example production schedule it has been 
assumed that the time required to re-dredge an area is equal to 50 percent of the time 
required for removal of the original inventory.  

 
• Although the ROD states that dredged areas will be backfilled, as appropriate, the 

Example Production Schedule assumes that all dredged areas will be backfilled. It is not 
possible to know, in advance, how much of the areas targeted for dredging will have to be 
backfilled, so a very conservative assumption has been made for the extent of this work.  

 
• The shipping of dewatered or otherwise processed sediments from the processing and 

transfer site to a final disposal site is assumed to be done continuously to meet the 
requirement that no processed sediments be stockpiled on the site at the end of a 
construction season for disposal the following year.  

 
2.2.3.2 Results of Example Production Schedule 
 
The example production schedule, presented in Attachment 1, indicates that 4 primary (4 cubic 
yard bucket) and 6 alternative (2 cubic yard bucket) dredges will be needed for a significant 
portion of the time if the project is to be completed in the 6 year period stated in the ROD. 
However, the number of dredges in operation simultaneously may vary from zero to as many as 
10, exclusive of any redredging equipment, for short periods of time. While this upper number 
could be reduced by using larger dredges in some areas, it indicates that very careful control and 
scheduling of the dredging effort will be required to minimize delays at locks, a backup of scows 
at the unloading location and similar problems.  
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The example also illustrates that if redreding is required in a given area, it should take place 
while the production dredges continue to work downstream. If the dredging is stopped to await 
post-dredging sampling, analysis and evaluation, and a decision as to whether redredging will be 
necessary in a given area, the project will not be completed on time.  
  
Phase 1 work is anticipated to begin on or around the first of May and be completed by the early 
December. However, the example production schedule indicates that actual dredging would not 
begin until mid-June and would be completed by November 7. Mobilization and site preparation 
would be accomplished during the first 6 weeks of the Phase 1 construction season and shoreline 
stabilization, completion of backfilling, winterizing equipment to be left on site and 
demobilization would occur during the last 4 weeks or so.  
 
The example schedule indicates that, during the second year of the project when full scale 
dredging is underway, actual dredging should begin in early May and be completed by mid 
October. In the third year of the project, the dredging would begin by May 2 and end by 
November 12. In the next two years, dredging would begin in the first week of May and end by 
November 6 and September 29, respectively. In the last year of the project, dredging would be 
completed by the end of August. The fact that dredging continues late into the fall in some years 
and ends sooner in others results from the selection of areas to be dredged in a given year. A 
different sequence of dredging would result in different beginning and ending dates than those 
shown in the example, and any changes in the volume of material to be dredged in a given target 
area would extend or shorten the time needed to complete that area.  
 
A summary of the volumes assumed to be dredged, the area remediated, and completion date for 
work each calendar year, taken from the example schedule, is shown in Table 2-2. 
 
The example schedule was developed to meet or exceed the Performance Standards for Dredging 
Productivity set forth in Section 1. Table 2-3 compares the volumes dredged in the example 
production schedule with the Productivity Standards and illustrates that the schedule meets these 
standards in all years.  
 
While the example production schedule presented herein is based on a large number of 
assumptions, all of which will have to be confirmed during design of the project, it supports the 
belief that the project can be completed in the six-year time frame set forth in the ROD. It is 
anticipated that a final schedule for the project that meets these goals will be developed once 
sampling of the sediments has been completed, final designs have been prepared, and the work 
under Phase 1 has been completed and evaluated.   
 
2.3 Rationale for the Development of the Performance Standard 
 
The Productivity Standard - Phase 1 is based on achieving 50% of the average annual production 
rate for Phase 2. It is, furthermore, based on the fact that, as identified in the ROD, Phase 1 will 
span one construction season and Phase 2 activities will span five construction seasons. Utilizing 
2.65 million cubic yards as the total estimated project volume, the total production rates for 
Phase 1 and Phase 2 activities was calculated as follows:  
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• Phase 1 Required Production Volume = ½ x 2,650,000 / (5 + 0.5) = 240,000 CY 
• Phase 2 Required Production Volume = 2,650,000 – 240,000 = 2,410,000 CY or 480,000 

CY annually. 
 
A target dredging rate has been developed and included in the standard to reflect the 
recommendation to attempt to complete the work ahead of schedule, with approximately ½ of a 
season’s worth of work being completed in the final season. The recommended target 
productivity rate was calculated as follows: 
 

Phase 2 Target Annual Production Volume (Seasons 1 through 4 of Phase 2): (2,650,000)/5 = 
530,000 (Note: ½ a season’s worth or 265,000 CY is targeted to be performed in Phase 1 
and ½ a season’s worth is targeted to be performed in the final season of Phase 2). 
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3.0 Implementation of the Performance Standard for Dredging Productivity 
 
3.1 Summary of the Standard 
 
The Performance Standard for Dredging Productivity is defined in Section 1 of this document, 
and are summaries here for convenience. 
 
The Performance Standard for Dredging Productivity – Phase 1, reduced scale dredging, is as 
follows: 
 

1. The minimum volume of sediment to be removed, processed and shipped off-site during 
Phase 1 shall be about 240,000 cubic yards or about one-half the minimum annual 
productivity volume required for full scale dredging in Phase 2, whichever is less.  
 

2. For a period of at least one month during Phase 1, the minimum production rate shall be 
the rate required to meet the Phase 2 Performance Standard in order to demonstrate the 
capabilities of the dredging equipment and the sediment processing and transportation 
systems; and 

 
3. Stabilization of shorelines and backfilling of areas dredged during Phase 1, as 

appropriate, shall be completed by the end of the calandar year and prior to the spring 
high flow period on the River. Processed sediment shall not be stockpiled and carried 
over to Phase 2 for disposal. 

 
The Performance Standard for Dredging Productivity – Phase 2, full scale dredging, is as 
follows: 
 

1. Based on an estimate of 2.65 million cubic yards of sediment, the minimum volume of 
sediment to be removed, processed and shipped off-site during each of the 5 years of 
Phase 2 (full scale dredging) shall be as shown in the middle column of Table 3-1. 
Furthermore, Phase 2 should be designed to meet the targeted removal volumes shown in 
the right-hand column of Table 3-1. If possible, the project should be completed ahead of 
schedule, or at least with a reduced required volume for the final season of the project 
(Year 6). 

 
2. Stabilization of shorelines and backfilling, as appropriate, of areas dredged during a 

dredging season in Phase 2 shall be completed by the end of the work season and prior to 
the spring high flow period in the River.  

 
3. All dredged material should be processed and shipped for disposal by the end of each 

calendar year. Processed sediment shall not be stockpiled for disposal the following 
dredging season. 

 
Phase 1 activities will not only accomplish a portion of the work required to remediate the River, 
but will provide data that will be useful for planning the work in subsequent years. USEPA will 
select the areas to be dredged during Phase 1. It is expected that Phase 1 dredging will be 
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performed in areas exhibiting a range of dredging conditions which might be expected during the 
full scale project including dredging in both deep and shallow areas of the river and in areas with 
differing bottom characteristics. It is further expected that the monitoring program conducted 
during this phase will provide sufficient productivity and other performance data to refine the 
project design, as necessary, for the full scale dredging work to be done in Phase 2 (years 2 
through 6).  
 
The Productivity Standard (Phase 1 and Phase 2), as well as the recommended targeted 
productivity volumes, are expected to be recalculated during remedial design once the final 
estimated volume of sediments to be dredged has been approved by USEPA. The formulas used 
to develop the Performance Standards for Productivity and the recommended target productivity 
volumes are described in Section 4 of this document and should be used for recalculating these 
volumes.  
 
3.2 Potential Impacts of Other Performance Standards on Productivity 
 
The Performance Standards for Resuspension and for Residuals must also be met while 
achieving the Performance Standards for Dredging Productivity. The Resuspension Standard 
controls PCB mass loss during project activities, requiring that the daily Total PCB mass loss be 
restricted to 600 g/day and project Total PCB mass loss be restricted to 650 kg over the course of 
the scheduled six-year duration. The Resuspension Standard also sets forth requirements and 
procedures for monitoring PCB concentrations in the water column downstream from the 
dredging operation. Failure to achieve the Performance Standard for Resuspension will require 
that steps be taken to reduce resuspension, and these steps may cause delays in dredging while 
engineering controls are put in place or result in the need to dredge at a slower rate than 
anticipated.  
 
The Performance Standard for Residuals establishes criteria for determining when dredging in an 
area of the River has achieved the target cleanup level. The Residuals Standard requires that a 
maximum of two attempts be made at redredging an area in order to achieve the cleanup standard 
following initial removal of the PCB contaminated sediment inventory. Failure to meet the 
standard after two attempts at redredging may result in additional backfilling requirements. 
Extensive redredging and complying with additional backfill requirements will slow completion 
of the project and may lead to a failure to meet the Performance Standard for Dredging 
Productivity. 
 
The example production schedule prepared during development of the Performance Standards 
for Dredging Productivity assumes that silt barriers would be employed to contain resuspended 
sediments in the immediate area being dredged. The use of such containment structures would 
reduce the potential for exceeding the maximum allowable release of 650 kg of total PCB to the 
lower River as defined in the Performance Standards for Resuspension. However, as noted in 
Section 2 of this document, the time needed to install (and remove) such barriers and the 
potential for work boats to resuspend sediments during their installation may actually delay the 
completion of dredging and lead to a greater loss of PCBs to the Lower River than if the project 
were completed without them.  
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Furthermore, the example production schedule assumes that any containment structures 
employed during dredging would be left in place until shoreline stabilization and backfilling of 
the dredged area have been completed so that residual sediments loosened by the dredging 
operation would not be eroded and carried downstream, en mass, when the barriers were 
removed and normal river currents again passed over the dredged area. As shown in example 
production schedule, this assumption caused delays in the dredging schedule that may not be 
justified. The use of silt barriers is not mandated by the Productivity Standard, and the decision 
as to whether to install them will be made during final design. 
 
3.3 Monitoring, Record Keeping and Reporting Requirements 
 
Implementation of the Performance Standards for Dredging Productivity will require certain 
monitoring, record keeping and reporting activities. At a minimum, the following requirements 
should be met: 
 

• Dredging productivity shall be monitored and detailed records shall be maintained to 
document production throughout the duration of the project. Specific monitoring and 
record keeping requirements will depend upon the dredging methodology employed and 
will be determined during final design. At a minimum, however, daily records shall be 
kept of the location(s) of working dredges, the approximate number of hours of operation 
of the dredge(s), the approximate volume of material dredged, and the weight and 
moisture content of processed sediment transported off site. 

 
• By March 1 of each year, the contractor shall provide USEPA with a production schedule 

showing anticipated monthly sediment production for the upcoming dredging season. The 
schedule must meet or exceed the productivity requirements defined herein or as revised 
in accordance with USEPA-approved design documents.  

 
•  Monthly and annual productivity progress reports shall be submitted to the USEPA for 

determining compliance with the Productivity Standard. Monthly productivity progress 
reports will be compared to the production schedule submitted by the contractor and will 
be the primary tool for demonstrating whether the project is on schedule. Annual 
production progress reports will determine compliance with the Productivity Standard 
and will be used to plan subsequent seasons’ dredging work. 

 
• At the end of each month, a monthly progress report shall be prepared and submitted to 

USEPA for review and comparison to expected production rates as described by the 
contractor in his anticipated schedule and required to meet the Productivity Standard. 
Monthly reports shall present monthly, dredging season, and project totals/information 
and shall include: 

 
1. A summary of the estimated total volume of sediment dredged, as measured in-

situ in the River,  
2. A map showing the locations where dredging, confirmatory sampling and 

backfilling has been completed and where work is ongoing. The map shall display 
the general type of ongoing work in each area under remediation, confirmatory 
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sampling, re-dredging, backfilling, etc. 
3. The total weight and average moisture content of sediments shipped off site or 

added to the temporary stockpiles on the site 
4. A graph showing the anticipated cumulative dredging production as necessary to 

meet the productivity performance standard and the actual cumulative production 
achieved to date.  

5. A table, graph or other means of showing the cumulative total mass of PCB 
released to the lower river from the beginning of the project through the date of 
the monthly report, and a projection as to whether the cumulative PCB loss to the 
lower River will be below the of 650 kg restriction for the six-year scheduled 
duration of the project.  

 
3.3.1 Action Levels 
 
As describe in Section 1 of this document, two action levels have been identified: a concern level 
and a control level. Implementation of the Performance Standards for Dredging Productivity 
requires the following actions if these action levels are exceeded.  

 
1. Concern Level: In any given dredging season, whenever the monthly dredging 

productivity falls below the anticipated productivity for that month by 10 percent or 
more, the contractor shall identify the cause of the shortfall and take immediate steps to 
correct the situation by adding additional equipment and crews, working extended hours, 
modifying his plant and equipment or approach to the work, or other steps needed to 
achieve the necessary production rate and erase the deficit in productivity over the 
following two months or by the end of the dredging season, whichever occurs sooner.  

 
2. Control Level: If the monthly productivity falls below the anticipated productivity by 10 

percent or more for two or more consecutive months, the Contractor shall provide a 
written report to USEPA’s site manager detailing steps underway or to be taken to erase 
the shortfall in production that season. If the contractor fails to erase the shortfall at the 
end of the dredging season, the Contractor will be subject to action taken by USEPA. 
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4.0 Plan for Refinement of the Performance Standard for Dredging Productivity 
 
This section addresses modifications to the Productivity Standard that may be required, as 
follows: 
 

During design and prior to start of construction (i.e., following completion of the 
sediment data collection and interpretation efforts) 

• 

• After evaluation of the Phase 1 data. 
 
4.1 Incorporation of Data Collected and Interpreted during Remedial Design 
 
A great deal of information and data will be collected during the design phase of the project to 
refine the precise areas of the river bottom that require dredging, which in turn will refine the 
volumes that were estimated in the FS and ROD based on currently available data. USEPA will 
use the new data from the project design to update the Productivity Standard using the approach 
and methods outlined herein, as refined by further internal review, public input during the 
comment period, and external peer review.  
 
The Productivity Standard - Phase 1 is based on achieving 50% of the average annual production 
rate for Phase 2. It is, furthermore, based on the fact that, as identified in the ROD, Phase 1 will 
span one construction season and Phase 2 activities will span five construction seasons. Utilizing 
2.65 million cubic yards as the total estimated project volume, the total production rates for 
Phase 1 and Phase 2 activities was calculated as follows:  
 

• Phase 1 Required Production Volume = ½ x 2,650,000 / (5 + 0.5) = 240,000 CY 
• Phase 2 Required Production Volume = 2,650,000 – 240,000 = 2,410,000 CY or 480,000 

CY annually. 
 
A target dredging rate has been developed and included in the standard to reflect the 
recommendation to attempt to complete the work ahead of schedule, with approximately ½ of a 
season’s worth of work being completed in the final season. The recommended target 
productivity rate was calculated as follows: 
 

• Phase 2 Target Annual Production Volume (Seasons 1 through 4 of Phase 2): 
(2,650,000)/5 = 530,000 (Note: ½ a season’s worth is or 265,000 CY is targeted to be 
performed in Phase 1 and ½ a season’s worth is targeted to be performed in the final 
season of Phase 2). 

 
The above formulae will be used to define revised production volumes if the sampling and 
analyses data collected during pre-design studies result in a change in the estimated volume of 
sediment to be dredged of 10 percent or less. If new data indicate that the volume of material to 
be dredged varies by more than 10 percent from the 2.65 million cubic yards estimated in the FS 
and ROD, or if the locations of the various dredging areas change in a manner that will have a 
significant impact on the ability to achieve the Performance Standard for Dredging Productivity, 
the Standard will be re-evaluated and may be revised to reflect the changed conditions. 
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• 
• 
• 
• 
• 

4.2 Revisions to the Performance Standard for Dredging Productivity Following Phase 1 
 
During Phase 1, it will be necessary to carefully track the progress and adherence to the 
Productivity Performance Standard. Key information will be collected during Phase 1, including: 
 

Setup time (mobilization, containment) hourly and daily production rates for the various 
types of dredging 
Downtime 
Arial Coverage 
Rate of Backfilling 
Closure time (sampling, surveying, demobilization) 
Number of redredge passes necessary. 
Impact of Performance Standards for Resuspension, Residuals, and Quality of Life on 
productivity. 

 
These data may be used to adjust the Productivity Standard for Phase 2. Any adjustments, 
modifications or refinements to the Productivity Standard as a result of Phase 1 work will be the 
subject of a second peer review by independent experts, as required by the ROD. 
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Table 1-1 
Productivity Requirements and Targets 

 
 

Dredging Season (1) 

 

Required Cumulative 
Volume (cubic yards) 

 

Target Cumulative 
Volume (cubic yards) 

 
Phase 1  (Year 1) 

 
approx. 240,000 265,000 

 
Phase 2 (Year 2) 

 
720,000 795,000 

 
Phase 2 (Year 3) 

 
1,200,000 1,325,000 

 
Phase 2 (Year 4) 

 
1,680,000 1,855,000 

 
Phase 2 (Year 5) 

 
2,160,000 2,385,000 

 
Phase 2 (Year 6) 

 
2,650,000 (2) 2,650,000 (2) 

 

 

(1) The overall completion schedule, if appropriate, will be adjusted in accordance with 
the USEPA-approved remedial design schedule. 
 
(2) Represents total estimated, in-situ volume projected for remediation as per the 
ROD. Requirements and targets shall be adjusted based on new information as 
described in Footnote 1 and Section 3.2 of this document. 
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Table 1-2 
Action Levels and Required Responses 

 
 
Action 
Level 

Situation 
 

Response 

 
Concern 

Level 
 

 
Monthly production rate falls 
10% or more below scheduled 
rate. 

 

Notify USEPA and take immediate steps to erase 
shortfall in production over next two months. 

Control 
Level 

 

Production falls below scheduled 
production by 10% or more for 
two or more consecutive months. 

 
Submit an action plan to EPA explaining the 
reasons for the lower production and describing 
the engineering and management actions taken or 
underway to increases production and erase 
shortfall by end of the dredging season. 
 

Standard Annual cumulative volume fails 
to meet production requirements. 

 
USEPA action to be determined based on 
Agency review of specific circumstances. 
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Table 2-1 
Phase 2 Productivity Parameters 

 
 

Timeframe Required Production Rate Target Production Rate 

Dredging Season 480,000 cy/season 

 
530,000 cy for first four seasons of 
Phase 2, 270,000 cy for final season 
of Phase 2 
 

Average Weekly (1) 16,000 cy/week 
 
17,400 cy/week (3) 

 

Average Daily (2) 2,300 cy/day 
 
2,500 cy/day (3) 

 
 

 

 

(1) Based on a 30-week schedule. 
 
(2) Based on a 7-day work week. 
 
(3) These are the rates for the 530,000-cy/year seasons. 
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Table 2-2 
Mechanical Dredging Schedule by Phase and Year 

 
 

Season 
Volume 

Remediated 
(cubic yards)

Area 
Remediated 

(acres) 

Dredging 
Completion 

Date 

Work 
Completion 

Date 

Phase 1 (Year 1) 268,977 50 11/07/06 12/14/06 

Phase 2 (Year 2) 529,440 78 10/15/07 12/20/07 

Phase 2 (Year 3) 491,618 86 11/12/08 12/22/09 

Phase 2 (Year 4) 548,535 62 11/06/09 12/22/09 

Phase 2 (Year 5) 621,332 53 9/29/10 11/12/10 

Phase 2 (Year 6) 128,983 63 8/30/11 11/12/11 
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Table 2-3 
Cumulative Dredge Volumes 

 
 

Season 

Cumulative Volume 
From Example 

Production 
Schedule (cubic 

yards) 

Required Cumulative 
Volume (cubic yards) 

Target Cumulative 
Volume 

(cubic yards) 

Phase 1 (Year 1) 268,977 240,000 265,000 

Phase 2 (Year 2) 798,417 720,000 795,000 

Phase 2 (Year 3) 1,400,227 1,200,000 1,325,000 

Phase 2 (Year 4) 1,964,760 1,680,000 1,855,000 

Phase 2 (Year 5) 2,412,147 2,160,000 2,385,000 

Phase 2 (Year 6) 2,650,000 2,650,000 2,650,000 
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Table 3-1 
Productivity Requirements and Targets 

 
 

Project Phase and Year (1) Required Cumulative 
Volume (cubic yards) 

Target Cumulative 
Volume (cubic yards) 

Phase 1 (Year 1) approximately 240,000 265,000 

Phase 2 (Year 2) 720,000 795,000 

Phase 2 (Year 3) 1,200,000 1,325,000 

Phase 2 (Year 4) 1,680,000 1,855,000 

Phase 2 (Year 5) 2,160,000 2,385,000 

Phase 2 (Year 6) 2,650,000 (2) 2,650,000 (2) 
 

 

 

(1) The overall completion schedule, if appropriate, will be adjusted in accordance with 
the USEPA-approved remedial design schedule. 

 
 

(2) All productivity requirements and target volumes discussed herein are based on the 
volume estimate presented in the ROD (USEPA, 2001, 2002).  The volume estimate of 
2.65 million cubic yards is expected to be refined, as described in Section 4, as new 
sampling data are obtained and analyzed during remedial design. 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 

Attachment 1.0 
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Attachment 1.0 
Production Schedule 

 
In order to evaluate the feasibility of achieving the Performance Standards for Dredging 
Productivity, an example production schedule was prepared using Primavera Systems, Inc. 
project scheduling software. This production schedule is provided as a series of pullout sheets at 
the end of this Attachment 1. It should be clearly understood that an actual production schedule 
will be developed during final design of the project and may be significantly different from this 
example.  
 
In developing this example schedule, a large number of assumptions have been made that have 
an impact on dredging productivity. These assumptions are based on available information and, 
in some instances, are expected to change as the project is further developed during design. 
Where production rates have been assigned to particular aspects of the work, an attempt has been 
made to recognize the difficulty of the project and to be conservative in estimating the amount of 
work that can be accomplished in a given time period.  
 
1.1 Assumptions Relating to Productivity 
 
1.1.1 Locations and Volume of Sediment to be Dredged 
 
 A major assumption that affects the time required to dredge the Upper Hudson is related to the 
actual volume of sediment to be dredged and the depth of water in which these sediments are 
located. The delineation of sediment to be removed was taken from the FS and was based on the 
analytical results for samples collected during a number of prior sampling events. The 
delineation may vary based on the outcome of GE’s sampling efforts, and the volume estimates 
will be adjusted accordingly. 
 
Given the distribution of targeted sediments presented in the FS, a preliminary assessment has 
been performed of the practical working limits of the dredging technologies that appear to be 
relevant to remedial work in the Upper Hudson River. For a mechanical dredging system it was 
assumed it could function in proximity to the river shoreline in those areas where there would be 
at least 6-feet of water after dredging. Also, it was further assumed that a mechanical dredge 
could effectively reach and remove sediments lying 30 feet beyond its location in shallow water.  
 
For a hydraulic dredging system is has been assumed that the system could successfully remove 
shoreline sediments where there would be as little as three feet of water in the post-dredging 
condition. Material not accessible by conventional mechanical and hydraulic technologies would 
have to be excavated by alternative specialty dredging systems.  
 
In River Section 1 (River Mile 188.5 upstream to the area around Rogers Island), a total of 
approximately 1.56 million cubic yards of sediment will be removed. Approximately 1.25 
million cubic yards (about 80%) of this material could be removed using a mechanical dredge, 
while a hydraulic dredge could remove 1.39 million cubic yards (about 89%). An alternative 
dredge would be required for the remaining material (approximately 20%, or 0.31 million cubic 
yards, for mechanical dredging and 11%, or 0.17 million cubic yards, for hydraulic dredging). 
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In River Section 2 (River Mile 183.24 to River Mile 188.5), approximately 0.50 million cubic 
yards of sediment will be removed. Approximately 0.48 million cubic yards, or 95% of this 
material, can be removed using either a mechanical or hydraulic dredge. The remainder would 
have to be dredged using an alternative dredge. 
 
For River Section 3 (River Mile 163.25 to 170.25), approximately 0.56 million cubic yards of 
sediment will be removed. Of this, approximately 0.37 million cubic yards (about 65%) can be 
removed using a mechanical dredge, with the remaining 0.20 million cubic yards (35%) removed 
by an alternative dredge. The entire 0.56 million cubic yards of the material can be removed 
using a hydraulic dredge if processing and shipping sites are available within pumping distance 
of the dredge. 
 
A summary of dredge volumes (cubic yards) by location and method is provided in Table 1-1 of 
this Attachment 1 and in Tables 3B-1 and 3C-1 in Attachment 3.  
 
1.1.2 Location of Processing Facilities 
 
The ROD assumed the establishment of two processing facilities, one near the northern extent of 
the project area and one near the southern extent of the project area. However, for the purpose of 
a conservative production estimate, it was assumed that only one facility would be available at 
the northern end of the project River Mile 194 on or near the Old Moreau Landfill or New 
Moreau Landfill. Under this assumption, all dredged sediments will have to be delivered to this 
one site for processing and shipping. The location was selected near the majority of dredging (in 
River Section 1). This selection does not suggest that USEPA has selected this location or that 
the location is considered preferable. Facility siting will be conducted in accordance with the 
procedures set forth in Facility Siting, Concept Document (USEPA, 2002).  
 
1.1.3 Need for Silt Barriers/Curtains 
 
Silt barriers/curtains are most appropriate in water depths less than 21 feet and flow velocities 
less than 1.5 feet per second. For the purpose of the example production schedule development, 
it was assumed that silt barriers would be used for all dredging work outside of the navigation 
channel. This assumption was made so that a conservative, if not worse case, scenario could be 
developed to estimate productivity. The need for silt barriers/curtains should be determined 
during the design phase. The silt barrier type selected for preparation of the schedule presented 
herein consists of steel sheet piling at the upstream and downstream limit of the active work area. 
In shallow water areas, Jersey barrier or a similar portable barrier may be used. The steel 
sheeting would extend perpendicularly from the high water mark on the shoreline to the 
navigation channel or the limits of the active work area. The sheeting would then be installed 
parallel to the river channel and extended an additional 30 to 50 feet. The steel sheeting on the 
upstream end of the active work area would extend in a downstream direction and the steel 
sheeting on the downstream end of the active work area would extend in an upstream direction. 
High-Density Polyethylene (HDPE) geomembrane would be installed between the ends of the 
sheet piling. The HDPE sheeting would be supported at the top by a floatation boom and 
anchored or weighted to the riverbed to hold it in position. A sketch of an assumed silt barrier 
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installation is presented in Figure 1-1. This type of barrier differs from the conventional silt 
curtain in that its mode of failure is through submergence of the floatation boom rather than a 
lifting of the bottom of the curtain in response to pressure waves.  
 
1.1.4 Dredging Procedure 
 
In developing tentative dredge production rates, it has been assumed that, where the thickness of 
the sediment layer exceeds 2 feet for hydraulic dredging or 1 foot for mechanical dredging, 
multiple passes of the dredge will be required to achieve the target removal depth, referred to 
herein as the “design cut.” By removing the sediment in two or more passes, taking shallow cuts 
each time rather than dredging to the design depth at one setup of the dredge, contaminated 
material that sloughs from the face of the cut during the first pass of the dredge will be excavated 
on the second pass. This reduces, but does not eliminate, the potential for contaminating the 
surface of the riverbed exposed by the dredge with contaminated material from above. Under this 
assumption, the dredge will make passes covering at least an acre before returning to begin 
another pass or passes as needed to achieve the design cut.  
  
1.1.5 Need for Redredging  
 
Regardless of the dredging technology that is used, it should be assumed that some redredging 
will be required to achieve target cleanup levels in some areas of the River. It is very difficult to 
estimate the potential time required to redredge areas which do not achieve the performance 
standard for residuals after initial dredging. The Project Completion Report on remediation of the 
St. Lawrence River at the former Reynolds Metals Site indicates that about 50 percent of the 
areas targeted for dredging achieved the target cleanup level of 1.0 mg/kg during initial dredging. 
A first attempt at redredging succeeded in achieving cleanup targets in an additional 30 percent 
of the areas, while two redredging attempts were needed to raise the total to 88 percent. Some 
areas were redredged 3 or more times and failed to meet the cleanup requirements. Ultimately, it 
was necessary to change the dredging method to achieve the target cleanup level in some areas 
with rocky and/or compacted till underlying the sediment (See Volume 4, Appendix: Case 
Studies of Environmental Dredging Projects). 
 
Satisfactory completion of the initial dredging to achieve the design cut and remediation goals 
will be determined based on the requirements set forth in the Performance Standard for Dredging 
Residuals. For the purposes of this productivity estimate, it has been assumed that redredging 
will require 50 percent of the time required to dredge to the design elevation, i.e. if 30 days are 
required to dredge a given subarea to the design elevation, an additional 15 days will be needed 
to redredge portions of this area to meet the target cleanup level. The validity of this assumption 
will be tested during Phase 1 of the project, provided that some areas require a second attempt at 
dredging during Phase 1.  
 
1.1.6 Shoreline Stabilization 
 
In many areas, the defined limits of sediment removal may extend to, or beyond, the mean water 
level along the shoreline. For the purposes of devising a Production Schedule, it was assumed 
that all shoreline disturbances would be stabilized using one of three methodologies: 
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• Shoreline areas where the depth of sediment to be removed is less than 2 feet and 

dredging can be conducted such that the post dredging river bottom slopes gently to the 
existing shoreline will be stabilized by hydro seeding any disturbed areas above the 
waterline. 

• Shoreline areas where the sediment removal depth is greater than 2 feet and the dredge 
cut ends abruptly at a vertical face will be stabilized by placing a filet of stone fill with a 
slope of 1 vertical to 2 horizontal against the vertical face. 

• Shoreline areas which are currently stabilized with riprap, dumped stone fill, or similar 
armoring will be restored in-kind. 

  
1.1.7 Wetland Restoration 
 
To estimate the effort associated with wetland restoration, the following assumptions have been 
made: following dredging activities, those areas identified as wetlands will be backfilled with a 
mixture of sand and fine material to achieve a water depth approximately equal to the pre-
dredging depth. These areas will then be planted with appropriate wetland vegetation. 
 
1.1.8 Weather and River Flow Issues 
 
Low temperatures, high winds, and high flow rates or flooding may occur during the dredging 
season. Based on meteorological data from the Glens Falls (Warren County) and Albany 
Airports for the years 1991 through 2000, it appears that low temperatures should not limit work 
during the proposed period. In fact, based on temperature data alone, it would appear that 
productive work could occur for 33 to 34 weeks per construction season (RS, White Paper 
#313398). 
 
The Upper Hudson River is relatively sheltered (compared to a bay or sound) and is not prone to 
wave formation. It is not expected that significant wind-related delays will occur. 
 
Between 1997 and 2001, the Canal Corporation issued one Memo to Mariners indicating that the 
canal system between Lock C-1 and Lock C-4 would be closed for a few days until water levels 
receded to safer levels and debris could be removed. Based on estimated river velocities and 
associated water depths, it has been assumed that dredging activities can be effectively 
conducted in river flows up to 10,000 cfs. Based on flow data collected at the USGS Fort 
Edward gauging station from 1978 to 2000, river flows in excess of 10,000 cfs occur 
approximately 5 percent of the time during the proposed dredging season (RS, White Paper 
#313398). 
 
1.1.9 Canal Operating Schedule  
 
The canal operates approximately 29 weeks per year and generally has daily limits on passage 
through the Champlain Canal lock system. It has been assumed that the Canal Corporation will 
extend their operating season to provide a minimum of 30 weeks per year (and possibly longer 
during mild years) and that 24-hour per day access through the locks will be provided to allow 
loaded and empty scows to navigate the system. It is further assumed that working within a pool 
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between locks will be permitted even after the canal is closed to normal traffic in the fall (RS, 
White Paper #313398).  
 
The Canal Corporation conducts most major rehabilitation and repair activities on the lock 
system during the winter months to avoid impeding boat traffic. Repairs, largely limited to 
above-water work, are performed on a maintenance cycle throughout the operating season of the 
Canal. These repairs are not expected to inhibit travel. It is expected that the only repairs or 
maintenance activities that may inhibit use of the lock system would be emergency repairs, 
which have typically been very few. In addition, periodic events such as boat parades and land-
based emergencies may also impede navigation.  
 
1.1.10 Equipment-Related Delays  
 
Some level of downtime due to equipment malfunction is unavoidable. However, the duration of 
the downtime and the affect on the overall schedule can be largely overcome through proper 
planning and design. For the purpose of this productivity assessment, the production hours 
(effective time) for the most critical mechanical equipment (e.g., dredging equipment) have been 
de-rated to account for typical downtime (for further information see RS White Paper #313398). 
 
1.1.11 Processing and Shipping Assumptions 
 
As noted in Section 2.1.4 of the main document, it has been assumed that the on-shore treatment 
and shipping facilities will be designed with adequate capacity to process the maximum daily 
output from the dredges.  
 
1.1.12 Sequence of the Work 
 
In order to identify the major pieces of equipment needed to complete the project and develop a 
preliminary schedule to evaluate the feasibility of remediating the River within the time frame 
defined in the ROD, a plan must be developed regarding the sequence of work. The following 
sequence of work has been assumed for the full scale dredging program. Only the major, 
definable features of the work are listed, as these features generally control the overall 
production schedule. For the purposes of this example schedule, it has been assumed that 
turbidity barriers will be installed around each dredging area as this is a time consuming 
operation and will result in a conservative estimate of the amount of work that can be 
accomplished each season.. If turbidity barriers are not used on the project and the equipment 
selected for dredging is capable of being operated in conformance with the Performance 
Standards for Resuspension, it should be possible to shorten the schedule.  
 

1. It has been assumed that mobilization will begin as soon as weather permits each spring, 
usually by the first week of April, and will concentrate on making the on-shore facilities 
ready for the dredging season. Dredges that were demobilized and removed from the site 
the previous winter will be mobilized on the first day that the canal opens in May.  

2. The installation of turbidity barriers, if used, and monitoring equipment will begin as 
soon as flows in the River permit. Equipment needed to install these structures is 
assumed to have been trucked to the site prior to the opening of the Canal and installation 
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is assumed to start on or about the first of May each year. A gate will be constructed in 
any barrier around each major work area. Installation of a turbidity barrier around the 
next area designated for dredging will be done while the first area is being dredged. 

3. Where hydraulic dredging is proposed, dredge pipe will be installed as the turbidity 
barrier is being constructed so that the necessary penetration of the barrier can be made. 
The pipe will be submerged where it crosses the navigation channel or obstructs private 
docks and marinas but will be floating or laid in shallow water along the river bank in 
most other areas. 

4. Clearing and snagging fallen trees from the waters edge will be accomplished at the same 
time the turbidity barrier is installed so that dredging will not be delayed by this work. 

5. Dredging will begin within one to two days of the arrival of the dredges on the site and 
will continue until the area enclosed by the turbidity barrier is dredged to the design 
elevations. Unless post-dredging sampling indicates that the production dredges will be 
required for redredging portions of the area that did not meet the residuals standards, they 
will move immediately to the next area designated for dredging. 

6. Soundings will be taken at least weekly to confirm that the design elevations are being 
met as dredging proceeds in a given area. When a sufficient area is dredged to the design 
elevations, samples will be collected and analyzed for residual PCBs. Sampling should be 
done while the dredges are still working in an area and should follow the dredges by no 
more than a week. 

7. The dredging will be divided into certification units for sampling of residuals. If 
redredging is required in a certification unit, , but sampling indicates that it should consist 
of a very shallow cut or of removing a very limited amount of residual sediment 
overlying clean sediment, or from a small portion of the acceptance area, the production 
dredges will move to the next acceptance area to be dredged and a smaller, alternative 
dredge will be employed for the redredging effort. It has been assumed that redredging 
will begin as soon as the need for it is identified in an certification unit rather than after 
an entire river reach has been completely dredged to the design elevations and all 
sampling has been completed in the large reach area. 

8. Soundings will be taken as redredging proceeds in an area, and a second round of post-
dredging samples will be collected as soon as the dredge completes a defined area. 

9. Backfilling and shoreline stabilization will begin as soon as a portion of a work area has 
been determined to meet cleanup levels and generally while the production dredges are 
still working in the area. The example production schedule assumes that the backfill and 
shoreline stabilization work will be isolated from the dredging effort by conventional silt 
curtains installed within the overall area surrounded by the turbidity barrier. 

10. As soon as a work area has been completely backfilled and shoreline stabilization work 
has been completed, removal of the turbidity barrier surrounding that work area will 
begin.  

11. As the dredging season draws to a close, dredging will cease in time to permit backfilling 
and shoreline stabilization work to be completed in all areas dredged prior to 
demobilization for the winter. 

12. Unless there is a specific reason for leaving a particular section of silt barrier in place 
over the winter and it can be shown that the barrier can withstand the spring runoff and 
ice movement, all silt barriers will be removed from the river at the end of each dredging 
season. 
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13. It has been assumed that demobilization of major pieces of dredging equipment that 
cannot be moved by truck will be moved out of the area on the last possible day of the 
canal operating season but that smaller dredges and work boats that can be transported by 
truck will remain on the site to complete any required work such as completing backfill 
and shoreline stabilization work, removing turbidity barriers, and dismantling dredge pipe 
for storage on site for the following year’s work. It has also been assumed that 
demobilizing and winterizing on-shore treatment and shipping facilities will occur after 
the canal has closed for the season.  

 
1.2 Selection of Equipment and Estimates of Production Rates 
 
1.2.1 Silt Barrier Installation and Removal 
 
Equipment required to install and remove the turbidity barrier consists of a work boat with a flat 
deck at least 100 feet long and equipped with a light crane for handling the HDPE barrier 
material. A hydraulic excavator type machine, similar to a Caterpillar 350 Materials Handler, 
would be mounted on a deck barge and equipped with a vibratory hammer or pile driver for 
installing steel sheet piling. The assumed production rate for this work is as follows: 
 

• Installing sheet piling - 90 linear feet per day of wall per crew 
• Installing HDPE barrier - 200 linear feet of barrier per day per crew 
• Removing sheet piling - 130 linear feet per day per crew 
• Removing HDPE barrier - 300 linear feet per day per crew 

 
1.2.2 Mechanical Dredging 
 
Two different size mechanical dredges have been selected for use wherever the water depth is 
great enough to permit access for scows. These are the same dredges as described in Appendix 
E-1 of the FS and are as follows: 
 
• A dredge consisting of a hydraulic excavator with an extended boom and fitted with a 4 cubic 

yard, hydraulically actuated horizontal profiler bucket. The assumed effective production rate 
of this piece of equipment is 82 cubic yards per hour.  

 
• A dredge consisting of a hydraulic excavator with an extended boom and fitted with a 2 cubic 

yard, hydraulically actuated horizontal profiler bucket. The assumed effective production rate 
of this piece of equipment is 27 cubic yards per hour. 

 
1.2.3 Hydraulic Dredging 
 
The hydraulic dredge selected for evaluation is the same dredge described in Appendix H-1 of 
the FS and consists of a 12 inch cutterhead dredge with a 600 HP pump and 200 HP auxiliaries, 
and 900 HP booster pumps where required. Typically, a dredge of this size has a capacity of 
from 400 to 575 cubic yards per hour depending upon the distance pumped and whether it is 
pumping sand and gravel or silts and clay sediments. However, because dredging contaminated 
sediments requires careful attention to cut depths and location, resuspension of sediments other 
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special issues, it has been assumed that the effective production rate for this dredge would be 
from 260 to 275 cubic yards per hour, depending upon the type of sediment and distance 
pumped.  
  
1.2.4 Alternative Dredging Equipment 
 
Alternative dredging equipment will be required for use in areas where the post-dredging water 
depth is less than about 3 feet and for re-dredging areas where post dredging diver inspections 
and/or sampling indicates that a very shallow layer of sediment must still be removed, or where 
sediment remains in pockets in bedrock or is surrounded by boulders or other obstructions. Two 
types of equipment have been considered: an amphibious, hydraulic excavator with a 
hydraulically actuated, horizontal profiler bucket of about 1 cubic yard capacity; and a small, 
probably 8 or 10-inch, hydraulic dredge fitted with a cleanup dredge head or a plain suction 
mouth for cleanup work.  
 
The amphibious excavator would be used in conjunction with a scow with a capacity of from 500 
to 1000 cubic yards and a draft, when empty, of less than 1 foot. The scow would be equipped 
with a hopper containing a screen to remove debris and would be towed into the shallow water 
and loaded with the hydraulic excavator until it sits on the river bottom. It would be unloaded in-
place using a Toyo Pump that would transfer the sediment to a second scow located in the 
navigation channel which would carry the sediment to the on-shore processing facility. 
Alternatively, mechanical dredges which utilize a hopper and hydraulic dredge pump to transfer 
mechanically dredged sediments to a scow located in deep water could be used. This equipment 
typically incorporates specific gravity loops with provisions for adjusting the water content of 
the slurry as needed.  

 
Small hydraulic dredges fitted with cleanup dredgeheads have been used to remove 
unconsolidated sediment deposits with high, in-situ moisture contents. These dredges are capable 
of effective production rates in the 100 to 120 cubic yards per hour range but would probably 
average no more than 40 to 60 cubic yards per hour under difficult dredging conditions or when 
used to redredge an area where the layer of sediment to be removed is less than one foot.  
 
Hydraulic dredges usually do not operate continuously for extended periods of time. Some 
down-time, usually on the order of 8 hours per week, is necessary for routine maintenance. It is 
also necessary to stop dredging to add slurry pipeline and booster pumping units as the 
equipment moves down the river, to remove debris that has become lodged in the intake, to 
relocate the dredge from one work area to another, and other reason. Accordingly, an allowance 
must be made for the time that the dredge is not actively removing sediment.  
 
In preparing the example production schedule, it has been assumed that dredging will be 
permitted 24 hours per day, six days per week and that routing weekly maintenance on the 
equipment will be accomplished on Sundays. Thus, the total time available for dredging would 
be 24 hours per day times 6 days per week or 144 hours per week. The length of the dredging 
season has been assumed to be 30 weeks, so the total available time for dredging over the entire 
season would be 30 weeks at 144 hours per week, or 4,320 hours per year. In order to meet the 
Performance Standard for Dredging Productivity of 480,000 cubic yards per year during Phase 2 
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of the project, a single production dredge working at a reduced rate of 260 cubic yards per hour 
would have to operate for 1,846 hours out of the 4,320 hours available, or about 43 percent of the 
total available time. To meet a target removal of 530,000 cubic yards in a year, the dredge would 
have to operate effectively for 2038 hours per year, or about 47 percent of the time. In actuality, 
with one “production” hydraulic dredge operating at about 260 cubic yards per hour and one 
alternative hydraulic dredge operating at about 50 cubic yards per hour, the two dredges would 
only have to operate about 36 percent of the time to meet the 480,000 cubic yard per year 
dredging productivity standard and 40 percent of the time to meet the 530,000 cubic yard per 
year target productivity rate.  
 
1.2.5 Backfilling  
 
Two methods of placing backfill have been considered: mechanical placement using a clamshell 
bucket on a crane, and hydraulic placement with a sand spreader. Placement of backfill with a 
clamshell bucket has been demonstrated to be feasible at the Grasse River near Massena, NY and 
achieved a production rate of approximately 1200 square feet of coverage per hour for a 1-foot 
lift of backfill. The material was brought to the work area by barge and spread with a 2.5 cubic 
yard clamshell bucket on a crane. The crane boom was moved as the bucket was opened to 
spread the material, and produced a cap varying in thickness from about 6 inches to 18 inches 
with an average thickness of 1 foot. Obtaining complete coverage of the river bottom was 
assisted by the use of WINOPS GPS equipment to identify the location of each bucket full of soil 
placed. The proper placement of the backfill material at a reasonable production rate was highly 
dependent upon the skill of the crane operator. 

 
Hydraulic equipment especially designed to spread backfill or capping material over a dredged 
bottom is available and has been used successfully on a number of projects. Typically, this 
equipment consists of a dredge pump to pump a sand slurry from a scow or a shoreline materials 
preparation area, dredge pipeline from the dredge pump to the spreader barge, and a spreading 
device mounted on a deck barge. The backfill material is hauled to the site in a barge or placed in 
a basin on shore close to the area to be backfilled. River water is pumped through high-pressure 
nozzles located at the dredge pump suction intake to create a slurry, and the slurry is pumped 
through a pipeline to the spreader. The spreader consists of a deck barge with a spreader pipes 
arrayed like fingers on a hand and connected to a splitter box. The slurry of backfill material is 
pumped into the splitter box and flows out through the spreader pipes. The spreader pipes 
protrude over the end of the deck barge and discharge below the water surface as the spreader 
barge is slowly moved over the area to be backfilled. Hydraulic spreaders are easily capable of 
placing sand or a silt-sand mixture of backfill at effective production rates in the 250 cubic yards 
per hour range and can cover over an acre per day or more with a 1-foot thick layer of backfill.  

 
For the purposes of this document, it has been assumed that the river bottom can be backfilled at 
an effective production rate of 0.5 acres per day. It has also been assumed that backfilling will 
begin as soon as work in an certification unit has been determined to be complete.  
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1.3 Conceptual Production schedule 
 
Utilizing the production rates developed and presented above, an example production schedule 
has been developed for the mechanical dredging option using Primavera Systems©, Inc. software. 
This example schedule portrays the conceptual sequence and duration of one possible approach. 
The mechanical dredging option was selected for use in preparing a schedule because 
mechanical dredging is typically a slower process, and therefore more conservative, than 
hydraulic dredging. To verify the assumption that mechanical dredging is the slower option, a 
schedule of similar level of detail was developed that incorporates hydraulic dredges for use in 
River Section 1 only and mechanical dredges in all other River Sections plus any areas in River 
Section 1 that contain boulders or excessive debris. This example schedule was developed under 
the assumption that there would be only one processing site and that it would be located at the 
northerly limit of the Thompson Island Pool. The results of this analysis indicated that hydraulic 
dredging (including the additional effort of installing/removing dredge pipeline) is significantly 
faster than mechanical dredging, thus verifying the assumption. This holds true until distances 
from the dredge to the processing facility approach about 5 miles, the approximate distance from 
the Thompson Island Dam to the assumed processing site at the northerly end of the Thompson 
Island Pool.  
 
This example production schedule provided as a series of pullout sheets at the end of this 
Attachment 1. The production schedule backup, including estimates of volumes of sediment to 
be dredged mechanically, by phase and river mile, site preparation quantities, and site restoration 
(backfill) quantities, and maps of each one-mile reach of the river, are provided in Attachment 2. 
The estimated volumes of sediment to be dredged, by river mile, whether the sediment consists 
of cohesive or non-cohesive soil, and information on pre- and post-dredging water depths, 
together with maps of each one-mile reach of the river, are provided in Attachment 3 to this Part. 
The information on water depths, types of sediment, probable volumes to be dredged, etc, are all 
preliminary in nature and must be confirmed as part of the design. However, this information is 
judged to be accurate enough to support the development of an example schedule that illustrates 
the feasibility of completing the project in the time frame defined by the ROD. While changes in 
the percentage of cohesive or non-cohesive sediment, for instance, will affect the design of the 
sediment processing facility, they will have a relatively minor effect on the rate at which the 
sediment can be dredged.  
 
Table 1-2 summarizes the seasonal activities that would be completed if the project were 
implemented as shown on the example production schedule. The dredging work generally 
proceeds from upstream to downstream, and the work would be completed in 6 construction 
seasons. The volume remediated includes all targeted remediation and navigational dredging 
areas. The area remediated includes both standard and critical backfill areas. Critical backfill 
areas are defined as wetland areas that require additional backfill. These areas will in turn take 
longer to backfill due to their sensitive nature. The dredging completion date reflects the date 
when all dredging activities (including redredging after confirmatory sampling) would be 
completed. The work completion date reflects the time needed after dredging completion to 
complete site restoration activities (backfilling, post backfill surveying, obstruction replacement, 
shoreline stabilization, containment removal) and all demobilization activities.  
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Table 1-3 shows the amounts of dredging, taken from the example production schedule, that 
would be completed during Phase 1 broken down by different river conditions. Of the 268,980 
cubic yards assumed to be dredged during Phase 1, about 246,065 cubic yards could be 
accomplished with the 2 cubic yard and 4 cubic yard mechanical dredges devoted to production 
work while about 22, 910 cubic yards are located in shallow areas where alternative dredging 
equipment would be required. About 80,370 cubic yards of the “production” dredging is located 
in the navigation channel of the canal. The amount completed during Phase 1 in the example 
production schedule exceeds the 240,000 cubic yards established as the productivity standard for 
Phase 1. 
 
Table 1-4 presents the overall performance as shown in the example production schedule. The 
cumulative volume shown in the example production schedule exceeds the target cumulative 
volume requirement for both phases of dredging. The cumulative volumes presented in Table 1-4 
include remediation and navigational dredging areas. 
 
The key assumptions and parameters used in developing the example production schedule are as 
follows: 
 
• All three river sections (R1, R2, & R3), (total estimated volume of 2.65 million cubic yards, 

covering approximately 40 miles) are presented in the example production schedule. 
• Mechanical dredging scenario is presented in the production schedule. 
• Dredging activities will generally proceed from upstream to downstream. 
• Where possible, contiguous dredge certification units are dredged sequentially. 
• Phase 1 will be completed during the first season.  
• The dredging crews must achieve the full production-dredging rate for at least a 30 day 

period by end of the Phase 1 season, (min 240,000 cubic yards, dredging starting late ~ mid 
June 2006). 

• Phase 2 will be completed during years 2 through 6, (min 480,000 cubic yards/year, work 
season from May 1 - Nov 30, 2007 to 2011). 

• Dredging work will be done 6 working days/week, and that at least 13 hours of dredging can 
be achieved during a work day when dredging is taking place.. 

• Winterization of equipment can begin 10 days after completion of season’s dredging.  
• The production rate for critical area backfilling (1/2 acre/day) is based on half of the 

production rate for general backfill areas (1 acre/day) due to additional time needed for 
shallow backfill areas and preparation time for future shoreline planting. 

• The same crew(s) used for containment barrier placement will be used for containment 
barrier removal. 

• Different crews will be used for shoreline stabilization/restoration tasks: backfilling, 
shoreline stabilization, and containment removal. 

Production rate assumptions for site preparation, mechanical dredging, and site restoration 
activities are presented in Table 1-5. Production rates were used in the critical path schedule for 
each dredge certification unit.. Depending on scheduling, work can be performed on more than 
one certification unit at a time; therefore the number of crews needed for site preparation, 
dredging, and site restoration activities can vary at any one point in the schedule (the average 

Malcolm Pirnie/TAMS-Earth Tech 11 Public Review Draft – May 2003 
Engineering Performance Standards  Part 3: Dredging Productivity – Attachment 1 
 



Malcolm Pirnie/TAMS-Earth Tech 12 Public Review Draft – May 2003 
Engineering Performance Standards  Part 3: Dredging Productivity – Attachment 1 
 

number of crews is presented in the key assumptions). Production rates based on linear footage 
of shoreline and shoreline obstacles were based on the figures presented in Attachment 2.  
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Table 1-1 
Hydraulic and Mechanical Dredge Volumes by Location 

 
 

  
Mechanical Dredge Hydraulic Dredge 

River 
Section 4 C.Y. Dredge 2 C.Y. Dredge Total 

Main 
Production 

Dredge 

Small, 
Cleanup 
Dredge 

Total 

1 1,256,000 (80%) 309,000 (20%) 1,565,000 1,390,000 (89%) 174,000 (11%) 1,564,000

2 475,000 (95%) 27,000 (5%) 502,000 480,000 (96%) 22,000 (4%) 502,000 

3 366,000 (65%) 196,000 (35%) 562,000 562,000 (100%) 0 (0%) 562,000 

Total 2,097,000 (80%) 532,000 (20%) 2,629,000 2,432,000 (93%) 196,000 (7%) 2,628,000

 
* Total volumes may not equal across dredging methods due to operational requirements 
of the equipment 
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Table 1-2 
Mechanical Dredging Schedule by Phase 

 
 

Phase and Year 
Volume 

Remediated 
(cubic yards) 

Area 
Remediated 

(acres) 

Dredging 
Completion 

Date 

Work 
Completion 

Date 

Phase 1 (Year 1) 268,977 50 11/07/06 12/14/06 

Phase 2, (Year 2) ) 529,440 78 10/15/07 12/20/07 

Phase 2, (Year 3) 491,618 86 11/12/08 12/21/08 

Phase 2, (Year 4) 548,535 62 11/06/09 12/22/09 

Phase 2, (Year 5) 621,332 53 9/29/10 11/12/10 

Phase 2, Year 6) 128,983 63 8/30/11 11/12/11 
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Table 1-3 
Phase 1 Dredging Quantities 

 
 

Phase 1 Activities 

Amount Completed 
During Phase 1 

Demonstrated by 
Production Schedule 

Phase 1 Performance 
Standard Requirement 

Total Dredging 268,977 cubic yards Approximately 240,000 
cubic yards 

Production Dredging 246,065 cubic yards Approximately 175,000 
cubic yards 

Alternative Dredging 
Equipment (Shallow areas) 22,911 cubic yards Approximately 15,000 

cubic yards 

Uncontained Dredging 
(Navigational Dredging) 80,366 cubic yards Approximately 50,000 

cubic yards 
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Table 1-4 
Cumulative Dredge Volumes 

 
 

Phase and Year 

Cumulative Volume 
Shown in Example 

Production Schedule 
(cubic yards) 

Required 
Cumulative 

Volume (cubic 
yards) 

Target Cumulative 
Volume 

(cubic yards) 

Phase 1 (Year 1) 268,977 240,000 265,000 

Phase 2, (Year 2) 798,417 720,000 795,000 

Phase 2, (Year 3) 1,400,227 1,200,000 1,325,000 

Phase 2, (Year 4) 1,964,760 1,680,000 1,855,000 

Phase 2, (Year 5) 2,412,147 2,160,000 2,385,000 

Phase 2, (Year 6) 2,650,000 2,650,000 2,650,000 
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Table 1-5 
Example Production Schedule Production Rates 

 
Site Preparation 

Work Element Production 
Rate 

Key Assumptions 

Installing 
Containment 
Barriers: 
 
 
Steel Sheet Piling 
 
 
HDPE Barriers  
 

 
 
 
 
 
90 l.f./day 
 
 
200 l.f./day 

Jersey barriers may be used in lieu of sheet piling in 
areas < 2’ deep. HDPE silt barrier and steel sheet piling 
are not needed for navigational dredging areas or in areas 
of rock outcrops.  
 
Steel sheet piling installation assumes 1 crew (max 2 
crews), 8 hours production time per day. 
 
HDPE silt barrier installation assumes 2 crews (minimum 
1 crew, maximum 4 crews), 8 hours production time per 
day. 

Clearing and 
Snagging Shoreline 

 
400 l.f./day 

Assumes <2 trees/down trees/logs on average per 100 l.f. 
shoreline. Assumes 8 hours production time per day. 
Clearing and Snagging Shoreline assumes 1 crew 
(maximum 2 crews). 

Remove Obstacles  
 

1/2 day/ 
obstruction 
plus 1 day/ 
dock removal 

Assumes 8 hours production time per day, assumes 1 
crew. 
 
 

Dredging 
Work Element Production 

Rate 
Key Assumptions 

Mechanical 
Dredging  
 
Production 
Equipment Dredging 
 
Alternative 
Equipment Dredging 
 
Additional Duration 
for Obstruction 
Dredging 

 
 
 
82 CY/hr or 
1066 CY/day 
 
27 CY/hr or 
351 CY/day  
 
 

 
 
 
Schedule based on 13 hr day  
Schedule based on 13 hr day of effective dredging time 
when dredging is actually under way. Alternative 
dredge(s) start work in an area 3 days after production 
dredge. 
 
1/2 day delay per obstruction. 
 

Confirmatory 
Testing and 
Surveying 

Calculated lag Starts 2 days after Alternative dredge starts and finishes 2 
days after dredging is completed. Schedule assumes 1 
crew, 13 hour days. Minimum one day for surveying for 
all areas less than 30 acres (approximately 30 acres/day). 
 

Redredging Calculated lag 
 
 

Re-dredging (equipment will vary) schedule equal to ½ 
the total number of days required for design cut with the 
primary and alternative dredges.. Re-dredging finishes 10 
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Table 1-5 
Example Production Schedule Production Rates 
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 days after sampling completed. Schedule assumes 13 
hours of effective dredging per day.. 

Additional 
Confirmatory 
Testing and 
Surveying 

Calculated lag Starts 2 days after Redredging starts and finish 2 days 
after re-dredging is completed. Schedule assumes 1 crew, 
13 hour days. 

Site Restoration 
Work Element Production 

Rate 
Key Assumptions 

Backfilling  
 
 
Non-Critical Sub-
sites  
 
Critical Sub-sites 

 
 
 
1 acre/day 
 
 
1/2 acre/day 

Backfilling finishes 7 days after re-confirmatory testing 
and surveying ends. Assumes closure areas managed in 
less than 5 acre areas. 
Schedule assumes maximum 2 crews for non-critical 
backfill areas, 8 hours per day.  
 
Schedule assumes maximum 3 crews for critical backfill 
areas, 8 hours per day.  

Shoreline 
Stabilization/ 
Restoration 
 
 

 
150 l.f./day 
 

Assumes 8 hours production time per day. Assumes fine 
stone fill, 50 c.y./day; 9 c.f. per linear foot of shoreline; 
placed from water. Shoreline restoration assumes 
maximum 2 crews. Assumes 8 hours per day. Shoreline 
restoration included for navigational dredging areas that 
are not contained but are adjacent to the shoreline. 

Post Backfill 
Surveying 
 
Non-Critical Sub-
sites  
 
Critical Sub-sites 

Calculated lag Starts 2 days after the start of backfilling.  
 
 
Schedule assumes 1 crew (maximum 2 crews) 8 hours 
per day. 
 
Schedule assumes 1 crew (maximum 3 crews) 8 hours 
per day. 

Removing 
Containment 
Barriers 
 
Steel Sheet Piling 
 
 
 
HDPE Barrier 
 

 
 
 
 
130 l.f./day 
 
 
 
300 l.f./day 

Removal of containment barriers will occur after backfill 
stabilization. Containment will be extracted and 
salvaged. 
 
Schedule assumes 1 crew (maximum 2 crews) will be 
used for Steel Sheet Piling removal. Assumes 8 hours per 
day. 
 
Schedule assumes 2 crews (minimum 1 crew, maximum 
4 crews) will be used for Steel Sheet Piling removal. 
Assumes 8 hours per day. 

Obstruction 
Replacement 1 day/dock 

Obstruction Replacement assumes 1 crew 8 hours per 
day.  

 
 



 
 
 
 
 
 

Figure 1-1 
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Production Schedule: 
 

Phase 1 (Year 1) 
 
 



Activity
ID

Activity
Description

Cal
ID

WBSPH  SITETASKOrig
Dur

PredecessorsSuccessorsResource
ID

Units per
Time Period

Rem
Dur

% Early
Start

Early
Finish

Phase I

Around Rogers Island RM 193.75 - 194.5

Site Summary

     00000 Phase I (Year 1) (Summary) 195* 195* 0 02MAY06 14DEC06

     00040 Site 1 (Summary) 149* 149* 0 02MAY06 21OCT06

Mobilization

     00005 Mobilization (Summary) 30 30 0 02MAY06 05JUN06

     00020 Mobilize Equipment 20 20 0 02MAY06 24MAY06

     00030 Activiate Infrastructure 30 30 0 02MAY06 05JUN06

Site Preparation

     00050 Site Preparation (Summary) 9 9 0 06JUN06 15JUN06

     00060 Install Steel Sheet Piling 9 9 0 06JUN06 15JUN06

     00070 Install HDPE Silt Barriers 2 2 0 14JUN06 15JUN06

     00080 Clearing and Snagging Shoreline 1 1 0 15JUN06 15JUN06

     00090 Remove Obstacles 3 3 0 13JUN06 15JUN06

Dredging

     00100 Dredging (Summary) 76 76 0 16JUN06 12SEP06

     00110 Design Cut(s) - (1) Primary Dredge 61 61 0 16JUN06 25AUG06

     00120 Design Cut(s) - (1) Alternate Dredge 36 36 0 20JUN06 31JUL06

     00130 Add. Alternate Dredging Around Obstructions 2 2 0 01AUG06 02AUG06

     00140 Confirmation Testing/Surveying - Primary Dredge 61 61 0 19JUN06 28AUG06

     00150 Confirmation Testing/Surveying - Alt. Dredge 36 36 0 24JUN06 04AUG06

     00160 Redredging 49 49 0 14JUL06 08SEP06

     00170 Additional Confirmation Testing/Surveying 49 49 0 18JUL06 12SEP06

Restoration

     00180 Restoration (Summary) 44 44 0 01SEP06 21OCT06

     00190 Backfill Non-Critical Areas 11 11 0 02SEP06 14SEP06

     00200 Backfill Critical Areas 8 8 0 06SEP06 14SEP06

     00210 Post Backfilling Survey (Non Critical Areas) 11 11 0 05SEP06 16SEP06

     00220 Post Backfilling Survey (Critical Areas) 8 8 0 08SEP06 16SEP06

     00225 Replace Obstructions 1 1 0 01SEP06 01SEP06

     00230 Restore Shoreline 44 44 0 01SEP06 21OCT06

     00240 Remove Sheet Piling 6 6 0 18SEP06 23SEP06

     00250 Remove HPDE Silt Fences 1 1 0 18SEP06 18SEP06

RM 193.5 - 193.75

Site Summary

     00260 Site 2 (Summary) 38* 38* 0 07SEP06 20OCT06

Site Preparation

     00270 Site Preparation (Summary) 5 5 0 07SEP06 12SEP06

     00280 Install Steel Sheet Piling 5 5 0 07SEP06 12SEP06

     00290 Install HDPE Silt Barriers 3 3 0 09SEP06 12SEP06

     00300 Clearing and Snagging Shoreline 1 1 0 12SEP06 12SEP06

     00310 Remove Obstacles 1 1 0 12SEP06 12SEP06

Dredging

     00320 Dredging (Summary) 27 27 0 13SEP06 13OCT06

     00330 Design Cut(s) - (1) Primary Dredge 12 12 0 13SEP06 26SEP06

     00350 Add. Alternate Dredging Around Obstructions 1 1 0 16SEP06 16SEP06

     00360 Confirmation Testing/Surveying - Primary Dredge 12 12 0 15SEP06 28SEP06

     00370 Confirmation Testing/Surveying - Alt. Dredge 1 1 0 19SEP06 19SEP06

     00380 Redredging 6 6 0 04OCT06 10OCT06

     00390 Additional Confirmation Testing/Surveying 6 6 0 07OCT06 13OCT06

2006 2007
APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR

27 3 10 17 24 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 5 12 19 26

Phase I (Year 1) (Summary)

Site 1 (Summary)

Mobilization (Summary)

Mobilize Equipment

Activiate Infrastructure

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (1) Primary Dredge

Design Cut(s) - (1) Alternate Dredge

Add. Alternate Dredging Around Obstructions

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying

Restoration (Summary)

Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Replace Obstructions

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Site 2 (Summary)

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (1) Primary Dredge

Add. Alternate Dredging Around Obstructions

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying
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Activity
ID

Activity
Description

Cal
ID

WBSPH  SITETASKOrig
Dur

PredecessorsSuccessorsResource
ID

Units per
Time Period

Rem
Dur

% Early
Start

Early
Finish

Restoration

     00400 Restoration (Summary) 8 8 0 14OCT06 23OCT06

     00410 Backfill Non-Critical Areas 2 2 0 16OCT06 17OCT06

     00430 Post Backfilling Survey (Non Critical Areas) 2 2 0 18OCT06 19OCT06

     00450 Restore Shoreline 6 6 0 14OCT06 20OCT06

     00460 Remove Sheet Piling 3 3 0 20OCT06 23OCT06

     00470 Remove HPDE Silt Fences 2 2 0 20OCT06 21OCT06

RM 192.5 - 193.5 W

Site Summary

     00480 Site 3 (Summary) 83* 83* 0 10AUG06 14NOV06

Site Preparation

     00490 Site Preparation (Summary) 8 8 0 13SEP06 21SEP06

     00500 Install Steel Sheet Piling 6 6 0 15SEP06 21SEP06

     00510 Install HDPE Silt Barriers 8 8 0 13SEP06 21SEP06

     00520 Clearing and Snagging Shoreline 1 1 0 21SEP06 21SEP06

     00530 Remove Obstacles 1 1 0 21SEP06 21SEP06

Dredging

     00540 Dredging (Summary) 73 73 0 10AUG06 02NOV06

     00550 Design Cut(s) - (2) Primary Dredges 58 58 0 10AUG06 16OCT06

     00560 Design Cut(s) - (2) Alternate Dredges 10 10 0 22SEP06 03OCT06

     00580 Confirmation Testing/Surveying - Primary Dredge 58 58 0 12AUG06 18OCT06

     00590 Confirmation Testing/Surveying - Alt. Dredge 10 10 0 25SEP06 05OCT06

     00600 Redredging 34 34 0 21SEP06 30OCT06

     00610 Additional Confirmation Testing/Surveying 34 34 0 25SEP06 02NOV06

Restoration

     00620 Restoration (Summary) 28 28 0 20OCT06 21NOV06

     00640 Backfill Critical Areas 14 14 0 20OCT06 04NOV06

     00660 Post Backfilling Survey (Critical Areas) 14 14 0 23OCT06 07NOV06

     00670 Restore Shoreline 15 15 0 04NOV06 21NOV06

     00680 Remove Sheet Piling 4 4 0 08NOV06 11NOV06

     00690 Remove HPDE Silt Fences 6 6 0 08NOV06 14NOV06

RM 191.5 - 192.5 W Part 1

Site Summary

     07000 Site 5 (Part1) (Summary) 59* 59* 0 14SEP06 21NOV06

Site Preparation

     07010 Site Preparation (Summary) 13* 13* 0 12SEP06 26SEP06

     07020 Install Steel Sheet Piling 11 11 0 14SEP06 26SEP06

     07030 Install HDPE Silt Barriers 13 13 0 12SEP06 26SEP06

     07040 Clearing and Snagging Shoreline 1 1 0 26SEP06 26SEP06

     07050 Remove Obstacles 2 2 0 25SEP06 26SEP06

Dredging

     07060 Dredging (Summary) 36* 36* 0 27SEP06 07NOV06

     07070 Design Cut(s) - (2) Primary Dredge 21 21 0 27SEP06 20OCT06

     07075 Design Cut(s) - (2) Alternate Dredges 4 4 0 30SEP06 04OCT06

     07090 Confirmation Testing/Surveying - Primary Dredge 12 12 0 10OCT06 23OCT06

     07100 Confirmation Testing/Surveying - Alt. Dredge 4 4 0 03OCT06 06OCT06

     07110 Redredging 13 13 0 20OCT06 03NOV06

     07120 Additional Confirmation Testing/Surveying 13 13 0 24OCT06 07NOV06

Restoration

     07130 Restoration (Summary) 18* 18* 0 01NOV06 21NOV06

     07140 Backfill Non-Critical Areas 27 27 0 01NOV06 01DEC06

     07160 Restore Shoreline 19 19 0 31OCT06 21NOV06

2006 2007
APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR

27 3 10 17 24 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 5 12 19 26

Restoration (Summary)

Backfill Non-Critical Areas

Post Backfilling Survey (Non Critical Areas)

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Site 3 (Summary)

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges

Design Cut(s) - (2) Alternate Dredges

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying

Restoration (Summary)

Backfill Critical Areas

Post Backfilling Survey (Critical Areas)

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Site 5 (Part1) (Summary)

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredge

Design Cut(s) - (2) Alternate Dredges

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying

Restoration (Summary)

Backfill Non-Critical Areas

Restore Shoreline
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ID

Activity
Description

Cal
ID

WBSPH  SITETASKOrig
Dur

PredecessorsSuccessorsResource
ID

Units per
Time Period

Rem
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Start

Early
Finish

     07170 Remove Sheet Piling 8 8 0 03NOV06 11NOV06

     07180 Remove HPDE Silt Fences 8 8 0 03NOV06 11NOV06

Demobilization

     00695 Winterize Infrastructure 20 20 0 04NOV06 27NOV06

     00696 Demobilize Equipment 20 20 0 22NOV06 14DEC06

2006 2007
APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR

27 3 10 17 24 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 5 12 19 26
Remove Sheet Piling

Remove HPDE Silt Fences

Winterize Infrastructure

Demobilize Equipment
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Production Schedule: 
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Phase II

RM 191.5 - 192.5 W Part 2

Site Summary

     00918 Phase II (Year 2) (Summary) 218* 218* 0 11APR07 20DEC07

     00920 Site 5 (Part 2) (Summary) 144 144 0 11APR07 25SEP07

Mobilization

     00702 Seasonal Mobilization 20 20 0 11APR07* 03MAY07

     00704 Activate Infrastructure 30 30 0 11APR07 15MAY07

Site Preparation

     00930 Site Preparation (Summary) 14 14 0 04MAY07 19MAY07

     00940 Install Steel Sheet Piling 2 2 0 18MAY07 19MAY07

     00950 Install HDPE Silt Barriers 14 14 0 04MAY07 19MAY07

     00960 Clearing and Snagging Shoreline 1 1 0 19MAY07 19MAY07

     00970 Remove Obstacles 0 0 0 21MAY07 19MAY07

Dredging

     00980 Dredging (Summary) 70 70 0 21MAY07 09AUG07

     00990 Design Cut(s) - (2) Primary Dredges 55 55 0 21MAY07 23JUL07

     01000 Design Cut(s) - (2) Alternate Dredges 28 28 0 24MAY07 25JUN07

     01010 Add. Alternate Dredging Around Obstructions 0 0 0 26JUN07 25JUN07

     01020 Confirmation Testing/Surveying - Primary Dredge 55 55 0 23MAY07 25JUL07

     01030 Confirmation Testing/Surveying - Alt. Dredge 27 27 0 28MAY07 27JUN07

     01040 Redredging 41 41 0 20JUN07 06AUG07

     01050 Additional Confirmation Testing/Surveying 41 41 0 23JUN07 09AUG07

Restoration

     01060 Restoration (Summary) 74 74 0 02JUL07 25SEP07

     01070 Backfill Non-Critical Areas 0 0 0 13AUG07 11AUG07

     01080 Backfill Critical Areas 36 36 0 02JUL07 11AUG07

     01090 Post Backfilling Survey (Non Critical Areas) 26 26 0 15AUG07 13SEP07

     01100 Post Backfilling Survey (Critical Areas) 36 36 0 04JUL07 14AUG07

     01105 Replace Obstructions 0 0 0 11AUG07 10AUG07

     01110 Restore Shoreline 21 21 0 11AUG07 04SEP07

     01120 Remove Sheet Piling 1 1 0 14SEP07 14SEP07

     01130 Remove HPDE Silt Fences 10 10 0 14SEP07 25SEP07

RM 189.5 - 190.5 W

Site Summary

     01800 Site 10 (Summary) 178 178 0 04MAY07 27NOV07

Site Preparation

     01810 Site Preparation (Summary) 13 13 0 04MAY07 18MAY07

     01820 Install Steel Sheet Piling 6 6 0 12MAY07 18MAY07

     01830 Install HDPE Silt Barriers 13 13 0 04MAY07 18MAY07

     01840 Clearing and Snagging Shoreline 1 1 0 18MAY07 18MAY07

     01850 Remove Obstacles 0 0 0 19MAY07 18MAY07

Dredging

     01860 Dredging (Summary) 128 128 0 19MAY07 15OCT07

     01870 Design Cut(s) - (2) Primary Dredges 19 19 0 19MAY07 09JUN07

     01880 Design Cut(s) - (4) Alternate Dredges 110 110 0 23MAY07 27SEP07

     01890 Add. Alternate Dredging Around Obstructions 0 0 0 28SEP07 27SEP07

     01900 Confirmation Testing/Surveying - Primary Dredge 19 19 0 22MAY07 12JUN07

     01910 Confirmation Testing/Surveying - Alt. Dredge 110 110 0 25MAY07 29SEP07

     01920 Redredging 64 64 0 30JUL07 11OCT07

     01930 Additional Confirmation Testing/Surveying 64 64 0 02AUG07 15OCT07

2007 2008
APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR

2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 3 10 17 24

Phase II (Year 2) (Summary)

Site 5 (Part 2) (Summary)

Seasonal Mobilization

Activate Infrastructure

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges

Design Cut(s) - (2) Alternate Dredges

Add. Alternate Dredging Around Obstructions

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying

Restoration (Summary)

Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Replace Obstructions

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Site 10 (Summary)

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges

Design Cut(s) - (4) Alternate Dredges

Add. Alternate Dredging Around Obstructions

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying
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Restoration

     01940 Restoration (Summary) 90 90 0 15AUG07 27NOV07

     01950 Backfill Non-Critical Areas 0 0 0 18OCT07 17OCT07

     01960 Backfill Critical Areas 54 54 0 16AUG07 17OCT07

     01970 Post Backfilling Survey (Non Critical Areas) 0 0 0 20OCT07 19OCT07

     01980 Post Backfilling Survey (Critical Areas) 54 54 0 18AUG07 19OCT07

     01985 Replace Obstructions 0 0 0 15AUG07 14AUG07

     01990 Restore Shoreline 90 90 0 15AUG07 27NOV07

     02000 Remove Sheet Piling 4 4 0 20OCT07 24OCT07

     02010 Remove HPDE Silt Fences 8 8 0 20OCT07 29OCT07

RM 190.5 - 191.5 W

Site Summary

     01580 Site 8 (Summary) 113 113 0 18MAY07 26SEP07

Site Preparation

     01590 Site Preparation (Summary) 20 20 0 18MAY07 09JUN07

     01600 Install Steel Sheet Piling 13 13 0 26MAY07 09JUN07

     01610 Install HDPE Silt Barriers 20 20 0 18MAY07 09JUN07

     01620 Clearing and Snagging Shoreline 1 1 0 09JUN07 09JUN07

     01630 Remove Obstacles 0 0 0 11JUN07 09JUN07

Dredging

     01640 Dredging (Summary) 74 74 0 11JUN07 04SEP07

     01650 Design Cut(s) - (2) Primary Dredges 59 59 0 11JUN07 17AUG07

     01660 Design Cut(s) - (2) Alternate Dredges 5 5 0 26JUN07 30JUN07

     01670 Add. Alternate Dredging Around Obstructions 0 0 0 02JUL07 30JUN07

     01680 Confirmation Testing/Surveying - Primary Dredge 59 59 0 13JUN07 20AUG07

     01690 Confirmation Testing/Surveying - Alt. Dredge 5 5 0 28JUN07 03JUL07

     01700 Redredging 32 32 0 26JUL07 31AUG07

     01710 Additional Confirmation Testing/Surveying 32 32 0 30JUL07 04SEP07

Restoration

     01720 Restoration (Summary) 29 29 0 24AUG07 26SEP07

     01730 Backfill Non-Critical Areas 11 11 0 25AUG07 06SEP07

     01740 Backfill Critical Areas 8 8 0 29AUG07 06SEP07

     01750 Post Backfilling Survey (Non Critical Areas) 11 11 0 28AUG07 08SEP07

     01760 Post Backfilling Survey (Critical Areas) 8 8 0 31AUG07 08SEP07

     01765 Replace Obstructions 1 1 0 24AUG07 24AUG07

     01770 Restore Shoreline 29 29 0 24AUG07 26SEP07

     01780 Remove Sheet Piling 9 9 0 10SEP07 19SEP07

     01790 Remove HPDE Silt Fences 13 13 0 10SEP07 24SEP07

RM 188.5 - 198.5 W

Site Summary

     02460 Site 12 (Summary) 99 99 0 03JUL07 25OCT07

Site Preparation

     02470 Site Preparation (Summary) 18 18 0 03JUL07 23JUL07

     02480 Install Steel Sheet Piling 6 6 0 17JUL07 23JUL07

     02490 Install HDPE Silt Barriers 18 18 0 03JUL07 23JUL07

     02500 Clearing and Snagging Shoreline 1 1 0 23JUL07 23JUL07

     02510 Remove Obstacles 0 0 0 24JUL07 23JUL07

Dredging

     02520 Dredging (Summary) 44 44 0 24JUL07 12SEP07

     02530 Design Cut(s) - (2) Primary Dredges 29 29 0 24JUL07 25AUG07

     02540 Design Cut(s) - (2) Alternate Dredge 10 10 0 27JUL07 07AUG07

     02550 Add. Alternate Dredging Around Obstructions 0 0 0 08AUG07 07AUG07

2007 2008
APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR

2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 3 10 17 24

Restoration (Summary)

Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Replace Obstructions

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Site 8 (Summary)

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges

Design Cut(s) - (2) Alternate Dredges

Add. Alternate Dredging Around Obstructions

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying

Restoration (Summary)

Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Replace Obstructions

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Site 12 (Summary)

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges

Design Cut(s) - (2) Alternate Dredge

Add. Alternate Dredging Around Obstructions
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     02560 Confirmation Testing/Surveying - Primary Dredge 29 29 0 26JUL07 28AUG07

     02570 Confirmation Testing/Surveying - Alt. Dredge 10 10 0 30JUL07 09AUG07

     02580 Redredging 20 20 0 17AUG07 08SEP07

     02590 Additional Confirmation Testing/Surveying 20 20 0 21AUG07 12SEP07

Restoration

     02600 Restoration (Summary) 50 50 0 29AUG07 25OCT07

     02610 Backfill Non-Critical Areas 0 0 0 15SEP07 14SEP07

     02620 Backfill Critical Areas 38 38 0 29AUG07 11OCT07

     02630 Post Backfilling Survey (Non Critical Areas) 0 0 0 18SEP07 17SEP07

     02640 Post Backfilling Survey (Critical Areas) 36 36 0 31AUG07 11OCT07

     02645 Replace Obstructions 0 0 0 14SEP07 13SEP07

     02650 Restore Shoreline 23 23 0 14SEP07 10OCT07

     02660 Remove Sheet Piling 4 4 0 12OCT07 16OCT07

     02670 Remove HPDE Silt Fences 12 12 0 12OCT07 25OCT07

Demobilization

     02232 Winterize Infrastructure 20 20 0 12OCT07 03NOV07

     02234 Demobilize Equipment 20 20 0 28NOV07 20DEC07

2007 2008
APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR

2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 3 10 17 24
Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying

Restoration (Summary)

Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Replace Obstructions

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Winterize Infrastructure

Demobilize Equipment
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Phase II

RM 192.5 - 193.5 E

Site Summary

     00699 Phase II (Year 3) (Summary) 226* 226* 0 03APR08 22DEC08

     00700 Site 4 (Summary) 109 109 0 03APR08 07AUG08

     01801 Seasonal Mobilization 20 20 0 03APR08* 25APR08

     01802 Activate Infrastructure 30 30 0 03APR08 07MAY08

Site Preparation

     00710 Site Preparation (Summary) 17 17 0 26APR08 15MAY08

     00720 Install Steel Sheet Piling 2 2 0 14MAY08 15MAY08

     00730 Install HDPE Silt Barriers 17 17 0 26APR08 15MAY08

     00740 Clearing and Snagging Shoreline 1 1 0 15MAY08 15MAY08

     00750 Remove Obstacles 1 1 0 15MAY08 15MAY08

Dredging

     00760 Dredging (Summary) 40 40 0 16MAY08 01JUL08

     00770 Design Cut(s) - (2) Primary Dredges 25 25 0 16MAY08 13JUN08

     00780 Design Cut(s) - (2) Alternate Dredges 2 2 0 20MAY08 21MAY08

     00790 Add. Alternate Dredging Around Obstructions 0 0 0 22MAY08 21MAY08

     00800 Confirmation Testing/Surveying - Primary Dredge 25 25 0 19MAY08 16JUN08

     00810 Confirmation Testing/Surveying - Alt. Dredge 2 2 0 22MAY08 23MAY08

     00820 Redredging 14 14 0 12JUN08 27JUN08

     00830 Additional Confirmation Testing/Surveying 14 14 0 16JUN08 01JUL08

Restoration

     00840 Restoration (Summary) 40 40 0 23JUN08 07AUG08

     00850 Backfill Non-Critical Areas 25 25 0 24JUN08 22JUL08

     00860 Backfill Critical Areas 0 0 0 04JUL08 03JUL08

     00870 Post Backfilling Survey (Non Critical Areas) 25 25 0 26JUN08 24JUL08

     00880 Post Backfilling Survey (Critical Areas) 0 0 0 07JUL08 05JUL08

     00885 Replace Obstructions 1 1 0 23JUN08 23JUN08

     00890 Restore Shoreline 23 23 0 23JUN08 18JUL08

     00900 Remove Sheet Piling 1 1 0 25JUL08 25JUL08

     00910 Remove HPDE Silt Fences 12 12 0 25JUL08 07AUG08

RM 191.5 - 192.5 E

Site Summary

     01140 Site 6 (Summary) 152 152 0 26APR08 20OCT08

Site Preparation

     01150 Site Preparation (Summary) 25 25 0 26APR08 24MAY08

     01160 Install Steel Sheet Piling 11 11 0 13MAY08 24MAY08

     01170 Install HDPE Silt Barriers 25 25 0 26APR08 24MAY08

     01180 Clearing and Snagging Shoreline 1 1 0 24MAY08 24MAY08

     01190 Remove Obstacles 7 7 0 17MAY08 24MAY08

Dredging

     01200 Dredging (Summary) 99 99 0 26MAY08 17SEP08

     01210 Design Cut(s) - (2) Primary Dredges 84 84 0 26MAY08 30AUG08

     01220 Design Cut(s) - (4) Alternate Dredges 47 47 0 29MAY08 22JUL08

     01230 Add. Alternate Dredging Around Obstructions 0 0 0 23JUL08 22JUL08

     01240 Confirmation Testing/Surveying - Primary Dredge 84 84 0 28MAY08 02SEP08

     01250 Confirmation Testing/Surveying - Alt. Dredge 47 47 0 31MAY08 24JUL08

     01260 Redredging 89 89 0 03JUN08 13SEP08

     01270 Additional Confirmation Testing/Surveying 89 89 0 06JUN08 17SEP08

Restoration

     01280 Restoration (Summary) 73 73 0 28JUL08 20OCT08

2008 2009
M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR

24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 2 9 16 23 30

Phase II (Year 3) (Summary)

Site 4 (Summary)

Seasonal Mobilization

Activate Infrastructure

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges

Design Cut(s) - (2) Alternate Dredges

Add. Alternate Dredging Around Obstructions

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying

Restoration (Summary)

Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Replace Obstructions

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Site 6 (Summary)

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges

Design Cut(s) - (4) Alternate Dredges

Add. Alternate Dredging Around Obstructions

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying

Restoration (Summary)
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     01290 Backfill Non-Critical Areas 0 0 0 20SEP08 19SEP08

     01300 Backfill Critical Areas 46 46 0 29JUL08 19SEP08

     01310 Post Backfilling Survey (Non Critical Areas) 0 0 0 23SEP08 22SEP08

     01320 Post Backfilling Survey (Critical Areas) 46 46 0 31JUL08 22SEP08

     01325 Replace Obstructions 7 7 0 28JUL08 04AUG08

     01330 Restore Shoreline 73 73 0 28JUL08 20OCT08

     01340 Remove Sheet Piling 8 8 0 23SEP08 01OCT08

     01350 Remove HPDE Silt Fences 17 17 0 23SEP08 11OCT08

RM 109.5 - 191.5 E

Site Summary

     01360 Site 7 (Summary) 101 101 0 14JUN08 09OCT08

Site Preparation

     01370 Site Preparation (Summary) 16 16 0 09JUL08 26JUL08

     01380 Install Steel Sheet Piling 8 8 0 18JUL08 26JUL08

     01390 Install HDPE Silt Barriers 16 16 0 09JUL08 26JUL08

     01400 Clearing and Snagging Shoreline 1 1 0 26JUL08 26JUL08

     01410 Remove Obstacles 0 0 0 28JUL08 26JUL08

Dredging

     01420 Dredging (Summary) 86 86 0 14JUN08 22SEP08

     01430 Design Cut(s) - (2) Primary Dredges 71 71 0 14JUN08 04SEP08

     01440 Design Cut(s) - (2) Alternate Dredges 3 3 0 18JUN08 20JUN08

     01450 Add. Alternate Dredging Around Obstructions 0 0 0 21JUN08 20JUN08

     01460 Confirmation Testing/Surveying - Primary Dredge 71 71 0 17JUN08 06SEP08

     01470 Confirmation Testing/Surveying - Alt. Dredge 3 3 0 20JUN08 23JUN08

     01480 Redredging 37 37 0 07AUG08 18SEP08

     01490 Additional Confirmation Testing/Surveying 37 37 0 11AUG08 22SEP08

Restoration

     01500 Restoration (Summary) 22 22 0 15SEP08 09OCT08

     01510 Backfill Non-Critical Areas 8 8 0 16SEP08 24SEP08

     01520 Backfill Critical Areas 0 0 0 25SEP08 24SEP08

     01530 Post Backfilling Survey (Non Critical Areas) 8 8 0 18SEP08 26SEP08

     01540 Post Backfilling Survey (Critical Areas) 0 0 0 27SEP08 26SEP08

     01545 Replace Obstructions 0 0 0 15SEP08 13SEP08

     01550 Restore Shoreline 22 22 0 15SEP08 09OCT08

     01560 Remove Sheet Piling 6 6 0 27SEP08 03OCT08

     01570 Remove HPDE Silt Fences 11 11 0 27SEP08 09OCT08

RM 187.5 - 188.5 W

Site Summary

     02680 Site 13 (Summary) 37 37 0 26APR08 07JUN08

Site Preparation

     02690 Site Preparation (Summary) 5 5 0 26APR08 01MAY08

     02700 Install Steel Sheet Piling 5 5 0 26APR08 01MAY08

     02710 Install HDPE Silt Barriers 4 4 0 28APR08 01MAY08

     02720 Clearing and Snagging Shoreline 1 1 0 01MAY08 01MAY08

     02730 Remove Obstacles 0 0 0 02MAY08 01MAY08

Dredging

     02740 Dredging (Summary) 21 21 0 02MAY08 26MAY08

     02750 Design Cut(s) - (2) Primary Dredges 6 6 0 02MAY08 08MAY08

     02760 Design Cut(s) - (2) Alternate Dredges 1 1 0 06MAY08 06MAY08

     02770 Add. Alternate Dredging Around Obstructions 0 0 0 07MAY08 06MAY08

     02780 Confirmation Testing/Surveying - Primary Dredge 6 6 0 05MAY08 10MAY08

     02790 Confirmation Testing/Surveying - Alt. Dredge 1 1 0 08MAY08 08MAY08

2008 2009
M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR

24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 2 9 16 23 30
Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Replace Obstructions

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Site 7 (Summary)

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges

Design Cut(s) - (2) Alternate Dredges

Add. Alternate Dredging Around Obstructions

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying

Restoration (Summary)

Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Replace Obstructions

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Site 13 (Summary)

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges

Design Cut(s) - (2) Alternate Dredges

Add. Alternate Dredging Around Obstructions

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge
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     02800 Redredging 4 4 0 19MAY08 22MAY08

     02810 Additional Confirmation Testing/Surveying 4 4 0 22MAY08 26MAY08

Restoration

     02820 Restoration (Summary) 9 9 0 29MAY08 07JUN08

     02830 Backfill Non-Critical Areas 3 3 0 30MAY08 02JUN08

     02840 Backfill Critical Areas 0 0 0 30MAY08 29MAY08

     02850 Post Backfilling Survey (Non Critical Areas) 3 3 0 02JUN08 04JUN08

     02860 Post Backfilling Survey (Critical Areas) 0 0 0 02JUN08 31MAY08

     02865 Replace Obstructions 0 0 0 29MAY08 28MAY08

     02870 Restore Shoreline 9 9 0 29MAY08 07JUN08

     02880 Remove Sheet Piling 3 3 0 05JUN08 07JUN08

     02890 Remove HPDE Silt Fences 3 3 0 05JUN08 07JUN08

RM 186.5 - 187.5 W

Site Summary

     02900 Site 14 (Summary) 75 75 0 14AUG08 08NOV08

Site Preparation

     02910 Site Preparation (Summary) 15 15 0 14AUG08 30AUG08

     02920 Install Steel Sheet Piling 8 8 0 22AUG08 30AUG08

     02930 Install HDPE Silt Barriers 15 15 0 14AUG08 30AUG08

     02940 Clearing and Snagging Shoreline 1 1 0 30AUG08 30AUG08

     02950 Remove Obstacles 1 1 0 30AUG08 30AUG08

Dredging

     02960 Dredging (Summary) 31 31 0 01SEP08 06OCT08

     02970 Design Cut(s) - (2) Primary Dredges 16 16 0 01SEP08 18SEP08

     02980 Design Cut(s) - (2) Alternate Dredges 8 8 0 04SEP08 12SEP08

     02990 Add. Alternate Dredging Around Obstructions 0 0 0 13SEP08 12SEP08

     03000 Confirmation Testing/Surveying - Primary Dredge 16 16 0 03SEP08 20SEP08

     03010 Confirmation Testing/Surveying - Alt. Dredge 8 8 0 06SEP08 15SEP08

     03020 Redredging 12 12 0 19SEP08 02OCT08

     03030 Additional Confirmation Testing/Surveying 12 12 0 23SEP08 06OCT08

Restoration

     03040 Restoration (Summary) 35 35 0 30SEP08 08NOV08

     03050 Backfill Non-Critical Areas 8 8 0 01OCT08 09OCT08

     03060 Backfill Critical Areas 22 22 0 01OCT08 25OCT08

     03070 Post Backfilling Survey (Non Critical Areas) 8 8 0 03OCT08 11OCT08

     03080 Post Backfilling Survey (Critical Areas) 22 22 0 03OCT08 28OCT08

     03085 Replace Obstructions 1 1 0 30SEP08 30SEP08

     03090 Restore Shoreline 20 20 0 30SEP08 22OCT08

     03100 Remove Sheet Piling 5 5 0 29OCT08 03NOV08

     03110 Remove HPDE Silt Fences 10 10 0 29OCT08 08NOV08

RM 183.25 - 184.25 W

Site Summary

     03780 Site 18 (Summary) 80 80 0 28AUG08 28NOV08

Site Preparation

     03790 Site Preparation (Summary) 7 7 0 28AUG08 04SEP08

     03800 Install Steel Sheet Piling 4 4 0 01SEP08 04SEP08

     03810 Install HDPE Silt Barriers 7 7 0 28AUG08* 04SEP08

     03820 Clearing and Snagging Shoreline 1 1 0 04SEP08 04SEP08

     03830 Remove Obstacles 4 4 0 01SEP08 04SEP08

Dredging

     03840 Dredging (Summary) 59 59 0 05SEP08 12NOV08

     03850 Design Cut(s) - (2) Primary Dredges 44 44 0 05SEP08 25OCT08

2008 2009
M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR

24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 2 9 16 23 30
Redredging

Additional Confirmation Testing/Surveying

Restoration (Summary)

Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Replace Obstructions

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Site 14 (Summary)

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges

Design Cut(s) - (2) Alternate Dredges

Add. Alternate Dredging Around Obstructions

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying

Restoration (Summary)

Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Replace Obstructions

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Site 18 (Summary)

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges
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     03860 Design Cut(s) - (2) Alternate Dredges 3 3 0 09SEP08 11SEP08

     03870 Add. Alternate Dredging Around Obstructions 0 0 0 12SEP08 11SEP08

     03880 Confirmation Testing/Surveying - Primary Dredge 44 44 0 08SEP08 28OCT08

     03890 Confirmation Testing/Surveying - Alt. Dredge 3 3 0 12SEP08 15SEP08

     03900 Redredging 23 23 0 14OCT08 08NOV08

     03910 Additional Confirmation Testing/Surveying 23 23 0 17OCT08 12NOV08

Restoration

     03920 Restoration (Summary) 20 20 0 06NOV08 28NOV08

     03930 Backfill Non-Critical Areas 7 7 0 07NOV08 14NOV08

     03940 Backfill Critical Areas 0 0 0 15NOV08 14NOV08

     03950 Post Backfilling Survey (Non Critical Areas) 7 7 0 10NOV08 17NOV08

     03960 Post Backfilling Survey (Critical Areas) 0 0 0 18NOV08 17NOV08

     03970 Restore Shoreline 20 20 0 06NOV08 28NOV08

     03980 Remove Sheet Piling 3 3 0 18NOV08 20NOV08

     03990 Remove HPDE Silt Fences 4 4 0 18NOV08 21NOV08

Demobilization

     01572 Winterize Infrastructure 20 20 0 10NOV08 02DEC08

     01574 Demobilize Equipment 20 20 0 29NOV08 22DEC08

2008 2009
M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR

24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 2 9 16 23 30
Design Cut(s) - (2) Alternate Dredges

Add. Alternate Dredging Around Obstructions

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying

Restoration (Summary)

Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Winterize Infrastructure

Demobilize Equipment
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Phase II

RM 185.25 - 186.25 E

Site Summary

     02019 Phase II (Year 4) (Summary) 228* 228* 0 01APR09 22DEC09

     03120 Site 15 (Summary) 172 172 0 01APR09 17OCT09

     03121 Seasonal Mobilization 20 20 0 01APR09* 23APR09

     03122 Activate Infrastructure 30 30 0 01APR09 05MAY09

Site Preparation

     03130 Site Preparation (Summary) 10 10 0 24APR09 05MAY09

     03140 Install Steel Sheet Piling 6 6 0 29APR09 05MAY09

     03150 Install HDPE Silt Barriers 10 10 0 24APR09 05MAY09

     03160 Clearing and Snagging Shoreline 1 1 0 05MAY09 05MAY09

     03170 Remove Obstacles 6 6 0 29APR09 05MAY09

Dredging

     03180 Dredging (Summary) 131 131 0 06MAY09 05OCT09

     03190 Design Cut(s) - (2) Primary Dredges 116 116 0 06MAY09 17SEP09

     03200 Design Cut(s) - (2) Alternate Dredges 8 8 0 09MAY09 18MAY09

     03210 Add. Alternate Dredging Around Obstructions 1 1 0 19MAY09 19MAY09

     03220 Confirmation Testing/Surveying - Primary Dredge 116 116 0 08MAY09 19SEP09

     03230 Confirmation Testing/Surveying - Alt. Dredge 8 8 0 13MAY09 21MAY09

     03240 Redredging 62 62 0 22JUL09 01OCT09

     03250 Additional Confirmation Testing/Surveying 62 62 0 25JUL09 05OCT09

Restoration

     03260 Restoration (Summary) 33 33 0 10SEP09 17OCT09

     03270 Backfill Non-Critical Areas 23 23 0 11SEP09 07OCT09

     03280 Backfill Critical Areas 0 0 0 08OCT09 07OCT09

     03290 Post Backfilling Survey (Non Critical Areas) 23 23 0 14SEP09 09OCT09

     03300 Post Backfilling Survey (Critical Areas) 0 0 0 10OCT09 09OCT09

     03305 Replace Obstructions 5 5 0 10SEP09 15SEP09

     03310 Restore Shoreline 20 20 0 10SEP09 02OCT09

     03320 Remove Sheet Piling 4 4 0 10OCT09 14OCT09

     03330 Remove HPDE Silt Fences 7 7 0 10OCT09 17OCT09

RM 189.5 - 190.5 E

Site Summary

     02020 Site 9 (Summary) 123 123 0 24APR09 14SEP09

Site Preparation

     02030 Site Preparation (Summary) 16 16 0 24APR09 12MAY09

     02040 Install Steel Sheet Piling 5 5 0 07MAY09 12MAY09

     02050 Install HDPE Silt Barriers 16 16 0 24APR09 12MAY09

     02060 Clearing and Snagging Shoreline 1 1 0 12MAY09 12MAY09

     02070 Remove Obstacles 3 3 0 09MAY09 12MAY09

Dredging

     02080 Dredging (Summary) 92 92 0 13MAY09 27AUG09

     02090 Design Cut(s) - (2) Primary Dredges 77 77 0 13MAY09 10AUG09

     02100 Design Cut(s) - (2) Alternate Dredges 6 6 0 16MAY09 22MAY09

     02110 Add. Alternate Dredging Around Obstructions 0 0 0 23MAY09 22MAY09

     02120 Confirmation Testing/Surveying - Primary Dredge 77 77 0 15MAY09 12AUG09

     02130 Confirmation Testing/Surveying - Alt. Dredge 6 6 0 19MAY09 25MAY09

     02140 Redredging 41 41 0 08JUL09 24AUG09

     02150 Additional Confirmation Testing/Surveying 41 41 0 11JUL09 27AUG09

Restoration

     02160 Restoration (Summary) 38 38 0 01AUG09 14SEP09

2009 2010
M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR

23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 1 8 15 22 1 8 15 22 29

Phase II (Year 4) (Summary)

Site 15 (Summary)

Seasonal Mobilization

Activate Infrastructure

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges

Design Cut(s) - (2) Alternate Dredges

Add. Alternate Dredging Around Obstructions

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying

Restoration (Summary)

Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Replace Obstructions

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Site 9 (Summary)

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges

Design Cut(s) - (2) Alternate Dredges

Add. Alternate Dredging Around Obstructions

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying

Restoration (Summary)
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     02170 Backfill Non-Critical Areas 24 24 0 03AUG09 29AUG09

     02180 Backfill Critical Areas 0 0 0 31AUG09 29AUG09

     02190 Post Backfilling Survey (Non Critical Areas) 24 24 0 05AUG09 01SEP09

     02200 Post Backfilling Survey (Critical Areas) 0 0 0 02SEP09 01SEP09

     02205 Replace Obstacles 3 3 0 01AUG09 04AUG09

     02210 Restore Shoreline 24 24 0 01AUG09 28AUG09

     02220 Remove Sheet Piling 3 3 0 02SEP09 04SEP09

     02230 Remove HPDE Silt Fences 11 11 0 02SEP09 14SEP09

RM 188.5 - 189.5 E

Site Summary

     02240 Site 11 (Summary) 137 137 0 16JUL09 22DEC09

Site Preparation

     02250 Site Preparation (Summary) 22 22 0 16JUL09 10AUG09

     02260 Install Steel Sheet Piling 22 22 0 16JUL09 10AUG09

     02270 Install HDPE Silt Barriers 15 15 0 24JUL09 10AUG09

     02280 Clearing and Snagging Shoreline 1 1 0 10AUG09 10AUG09

     02290 Remove Obstacles 1 1 0 10AUG09 10AUG09

Dredging

     02300 Dredging (Summary) 76 76 0 11AUG09 06NOV09

     02310 Design Cut(s) - (2) Primary Dredges 61 61 0 11AUG09 20OCT09

     02320 Design Cut(s) - (2) Alternate Dredges 19 19 0 14AUG09 04SEP09

     02330 Add. Alternate Dredging Around Obstructions 1 1 0 05SEP09 05SEP09

     02340 Confirmation Testing/Surveying - Primary Dredge 61 61 0 13AUG09 22OCT09

     02350 Confirmation Testing/Surveying - Alt. Dredge 19 19 0 18AUG09 08SEP09

     02360 Redredging 40 40 0 18SEP09 03NOV09

     02370 Additional Confirmation Testing/Surveying 40 40 0 22SEP09 06NOV09

Restoration

     02380 Restoration (Summary) 32 32 0 23OCT09 28NOV09

     02390 Backfill Non-Critical Areas 14 14 0 24OCT09 09NOV09

     02400 Backfill Critical Areas 0 0 0 10NOV09 09NOV09

     02410 Post Backfilling Survey (Non Critical Areas) 14 14 0 27OCT09 11NOV09

     02420 Post Backfilling Survey (Critical Areas) 0 0 0 12NOV09 11NOV09

     02425 Replace Obstacles 1 1 0 23OCT09 23OCT09

     02430 Restore Shoreline 29 29 0 23OCT09 25NOV09

     02440 Remove Sheet Piling 15 15 0 12NOV09 28NOV09

     02450 Remove HPDE Silt Fences 10 10 0 12NOV09 23NOV09

Demobilization

     04872 Winterize Infrastructure 20 20 0 04NOV09 26NOV09

     04874 Demobilize Equipment 20 20 0 30NOV09 22DEC09

2009 2010
M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR

23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 1 8 15 22 1 8 15 22 29
Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Replace Obstacles

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Site 11 (Summary)

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges

Design Cut(s) - (2) Alternate Dredges

Add. Alternate Dredging Around Obstructions

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying

Restoration (Summary)

Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Replace Obstacles

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Winterize Infrastructure

Demobilize Equipment
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Phase II

RM 184.25 - 185.25 E

Site Summary

     03339 Phase II (Year 5) (Summary) 185* 185* 0 12APR10 12NOV10

     03340 Site 16 (Summary) 74 74 0 12APR10 06JUL10

     03562 Seasonal Mobilization 20 20 0 12APR10* 04MAY10

     03564 Activate Infrastructure 30 30 0 12APR10 15MAY10

Site Preparation

     03350 Site Preparation (Summary) 11 11 0 05MAY10 17MAY10

     03360 Install Steel Sheet Piling 4 4 0 13MAY10 17MAY10

     03370 Install HDPE Silt Barriers 11 11 0 05MAY10 17MAY10

     03380 Clearing and Snagging Shoreline 1 1 0 17MAY10 17MAY10

     03390 Remove Obstacles 0 0 0 18MAY10 17MAY10

Dredging

     03400 Dredging (Summary) 29 29 0 18MAY10 19JUN10

     03410 Design Cut(s) - (2) Primary Dredges 14 14 0 18MAY10 02JUN10

     03420 Design Cut(s) - (0) Alternate Dredges 0 0 0 21MAY10 20MAY10

     03430 Add. Alternate Dredging Around Obstructions 0 0 0 21MAY10 20MAY10

     03440 Confirmation Testing/Surveying - Primary Dredge 14 14 0 20MAY10 04JUN10

     03450 Confirmation Testing/Surveying - Alt. Dredge 0 0 0 24MAY10 22MAY10

     03460 Redredging 7 7 0 09JUN10 16JUN10

     03470 Additional Confirmation Testing/Surveying 7 7 0 12JUN10 19JUN10

Restoration

     03480 Restoration (Summary) 15 15 0 19JUN10 06JUL10

     03490 Backfill Non-Critical Areas 3 3 0 21JUN10 23JUN10

     03500 Backfill Critical Areas 0 0 0 23JUN10 22JUN10

     03510 Post Backfilling Survey (Non Critical Areas) 3 3 0 23JUN10 25JUN10

     03520 Post Backfilling Survey (Critical Areas) 0 0 0 25JUN10 24JUN10

     03525 Replace Obstructions 0 0 0 19JUN10 18JUN10

     03530 Restore Shoreline 15 15 0 19JUN10 06JUL10

     03540 Remove Sheet Piling 3 3 0 26JUN10 29JUN10

     03550 Remove HPDE Silt Fences 7 7 0 26JUN10 03JUL10

RM 183.25 - 184.25 E

Site Summary

     03560 Site 17 (Summary) 93 93 0 05MAY10 20AUG10

Site Preparation

     03570 Site Preparation (Summary) 13 13 0 05MAY10 19MAY10

     03580 Install Steel Sheet Piling 13 13 0 05MAY10 19MAY10

     03590 Install HDPE Silt Barriers 13 13 0 05MAY10 19MAY10

     03600 Clearing and Snagging Shoreline 1 1 0 19MAY10 19MAY10

     03610 Remove Obstacles 0 0 0 20MAY10 19MAY10

Dredging

     03620 Dredging (Summary) 52 52 0 20MAY10 19JUL10

     03630 Design Cut(s) - (2) Primary Dredges 37 37 0 20MAY10 01JUL10

     03640 Design Cut(s) - (2) Alternate Dredges 20 20 0 24MAY10 15JUN10

     03650 Add. Alternate Dredging Around Obstructions 0 0 0 16JUN10 15JUN10

     03660 Confirmation Testing/Surveying - Primary Dredge 37 37 0 22MAY10 03JUL10

     03670 Confirmation Testing/Surveying - Alt. Dredge 20 20 0 26MAY10 17JUN10

     03680 Redredging 28 28 0 14JUN10 15JUL10

     03690 Additional Confirmation Testing/Surveying 28 28 0 17JUN10 19JUL10

Restoration

     03700 Restoration (Summary) 49 49 0 25JUN10 20AUG10

2010 2011
APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR A

29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 31 7 14 21 28 7 14 21 28

Phase II (Year 5) (Summary)

Site 16 (Summary)

Seasonal Mobilization

Activate Infrastructure

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges

Design Cut(s) - (0) Alternate Dredges

Add. Alternate Dredging Around Obstructions

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying

Restoration (Summary)

Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Replace Obstructions

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Site 17 (Summary)

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges

Design Cut(s) - (2) Alternate Dredges

Add. Alternate Dredging Around Obstructions

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying

Restoration (Summary)
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     03710 Backfill Non-Critical Areas 0 0 0 22JUL10 21JUL10

     03720 Backfill Critical Areas 38 38 0 25JUN10 07AUG10

     03730 Post Backfilling Survey (Non Critical Areas) 0 0 0 24JUL10 23JUL10

     03740 Post Backfilling Survey (Critical Areas) 38 38 0 28JUN10 10AUG10

     03750 Restore Shoreline 26 26 0 21JUL10 19AUG10

     03760 Remove Sheet Piling 9 9 0 11AUG10 20AUG10

     03770 Remove HPDE Silt Fences 9 9 0 11AUG10 20AUG10

RM 176.75 - 177.25 NAV

Site Summary

     04000 Site 19 (Summary) 26 26 0 05MAY10 03JUN10

Site Preparation

     04010 Site Preparation (Summary) 0 0 0 05MAY10 04MAY10

     04020 Install Steel Sheet Piling 0 0 0 05MAY10 04MAY10

     04030 Install HDPE Silt Barriers 0 0 0 05MAY10 04MAY10

     04040 Clearing and Snagging Shoreline 0 0 0 05MAY10 04MAY10

     04050 Remove Obstacles 0 0 0 05MAY10 04MAY10

Dredging

     04060 Dredging (Summary) 19 19 0 05MAY10 26MAY10

     04070 Design Cut(s) - (2) Primary Dredges 4 4 0 05MAY10 08MAY10

     04080 Design Cut(s) - (0) Alternate Dredges 0 0 0 08MAY10 07MAY10

     04090 Add. Alternate Dredging Around Obstructions 0 0 0 10MAY10 08MAY10

     04100 Confirmation Testing/Surveying - Primary Dredge 4 4 0 07MAY10 11MAY10

     04110 Confirmation Testing/Surveying - Alt. Dredge 0 0 0 11MAY10 10MAY10

     04120 Redredging 2 2 0 21MAY10 22MAY10

     04130 Additional Confirmation Testing/Surveying 2 2 0 25MAY10 26MAY10

Restoration

     04150 Backfill Non-Critical Areas 0 0 0 02JUN10 01JUN10

     04160 Backfill Critical Areas 0 0 0 02JUN10 01JUN10

     04170 Post Backfilling Survey (Non Critical Areas) 0 0 0 04JUN10 03JUN10

     04180 Post Backfilling Survey (Critical Areas) 0 0 0 04JUN10 03JUN10

     04190 Restore Shoreline 0 0 0 01JUN10 31MAY10

     04200 Remove Sheet Piling 0 0 0 04JUN10 03JUN10

     04210 Remove HPDE Silt Fences 0 0 0 04JUN10 03JUN10

RM 175.00 - 175.25 NAV

Site Summary

     04220 Site 20 (Summary) 26 26 0 05MAY10 03JUN10

Site Preparation

     04230 Site Preparation (Summary) 0 0 0 05MAY10 04MAY10

     04240 Install Steel Sheet Piling 0 0 0 05MAY10 04MAY10

     04250 Install HDPE Silt Barriers 0 0 0 05MAY10 04MAY10

     04260 Clearing and Snagging Shoreline 0 0 0 05MAY10 04MAY10

     04270 Remove Obstacles 0 0 0 05MAY10 04MAY10

Dredging

     04280 Dredging (Summary) 19 19 0 05MAY10 26MAY10

     04290 Design Cut(s) - (2) Primary Dredges 4 4 0 05MAY10 08MAY10

     04300 Design Cut(s) - (0) Alternate Dredges 0 0 0 08MAY10 07MAY10

     04310 Add. Alternate Dredging Around Obstructions 0 0 0 10MAY10 08MAY10

     04320 Confirmation Testing/Surveying - Primary Dredge 4 4 0 07MAY10 11MAY10

     04330 Confirmation Testing/Surveying - Alt. Dredge 0 0 0 11MAY10 10MAY10

     04340 Redredging 2 2 0 21MAY10 22MAY10

     04350 Additional Confirmation Testing/Surveying 2 2 0 25MAY10 26MAY10

2010 2011
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29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 31 7 14 21 28 7 14 21 28
Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Site 19 (Summary)

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges

Design Cut(s) - (0) Alternate Dredges

Add. Alternate Dredging Around Obstructions

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying

Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Site 20 (Summary)

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges

Design Cut(s) - (0) Alternate Dredges

Add. Alternate Dredging Around Obstructions

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying
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Restoration

     04370 Backfill Non-Critical Areas 0 0 0 02JUN10 01JUN10

     04380 Backfill Critical Areas 0 0 0 02JUN10 01JUN10

     04390 Post Backfilling Survey (Non Critical Areas) 0 0 0 04JUN10 03JUN10

     04400 Post Backfilling Survey (Critical Areas) 0 0 0 04JUN10 03JUN10

     04410 Restore Shoreline 0 0 0 01JUN10 31MAY10

     04420 Remove Sheet Piling 0 0 0 04JUN10 03JUN10

     04430 Remove HPDE Silt Fences 0 0 0 04JUN10 03JUN10

RM 171.5 - 172.00 NAV

Site Summary

     04440 Site 21 (Summary) 26 26 0 10MAY10 08JUN10

Site Preparation

     04450 Site Preparation (Summary) 0 0 0 10MAY10 09MAY10

     04460 Install Steel Sheet Piling 0 0 0 10MAY10 08MAY10

     04470 Install HDPE Silt Barriers 0 0 0 10MAY10 08MAY10

     04480 Clearing and Snagging Shoreline 0 0 0 10MAY10 08MAY10

     04490 Remove Obstacles 0 0 0 10MAY10 08MAY10

Dredging

     04500 Dredging (Summary) 19 19 0 10MAY10 31MAY10

     04510 Design Cut(s) - (2) Primary Dredges 4 4 0 10MAY10 13MAY10

     04520 Design Cut(s) - (0) Alternate Dredges 0 0 0 13MAY10 12MAY10

     04530 Add. Alternate Dredging Around Obstructions 0 0 0 14MAY10 13MAY10

     04540 Confirmation Testing/Surveying - Primary Dredge 4 4 0 12MAY10 15MAY10

     04550 Confirmation Testing/Surveying - Alt. Dredge 0 0 0 15MAY10 14MAY10

     04560 Redredging 2 2 0 26MAY10 27MAY10

     04570 Additional Confirmation Testing/Surveying 2 2 0 29MAY10 31MAY10

Restoration

     04590 Backfill Non-Critical Areas 0 0 0 07JUN10 05JUN10

     04600 Backfill Critical Areas 0 0 0 07JUN10 05JUN10

     04610 Post Backfilling Survey (Non Critical Areas) 0 0 0 09JUN10 08JUN10

     04620 Post Backfilling Survey (Critical Areas) 0 0 0 09JUN10 08JUN10

     04630 Restore Shoreline 0 0 0 05JUN10 04JUN10

     04640 Remove Sheet Piling 0 0 0 09JUN10 08JUN10

     04650 Remove HPDE Silt Fences 0 0 0 09JUN10 08JUN10

RM 169.25 - 170.25 E

Site Summary

     04660 Site 22 (Summary) 142 142 0 08MAY10 20OCT10

Site Preparation

     04670 Site Preparation (Summary) 22 22 0 08MAY10 02JUN10

     04680 Install Steel Sheet Piling 7 7 0 26MAY10 02JUN10

     04690 Install HDPE Silt Barriers 22 22 0 08MAY10 02JUN10

     04700 Clearing and Snagging Shoreline 1 1 0 02JUN10 02JUN10

     04710 Remove Obstacles 1 1 0 02JUN10 02JUN10

Dredging

     04720 Dredging (Summary) 102 102 0 03JUN10 29SEP10

     04730 Design Cut(s) - (2) Primary Dredges 87 87 0 03JUN10 11SEP10

     04740 Design Cut(s) - (2) Alternate Dredges 84 84 0 07JUN10 11SEP10

     04750 Add. Alternate Dredging Around Obstructions 0 0 0 13SEP10 11SEP10

     04760 Confirmation Testing/Surveying - Primary Dredge 87 87 0 05JUN10 14SEP10

     04770 Confirmation Testing/Surveying - Alt. Dredge 84 84 0 09JUN10 14SEP10

     04780 Redredging 85 85 0 19JUN10 25SEP10

     04790 Additional Confirmation Testing/Surveying 85 85 0 23JUN10 29SEP10

2010 2011
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29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 31 7 14 21 28 7 14 21 28

Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Site 21 (Summary)

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges

Design Cut(s) - (0) Alternate Dredges

Add. Alternate Dredging Around Obstructions

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying

Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Site 22 (Summary)

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges

Design Cut(s) - (2) Alternate Dredges

Add. Alternate Dredging Around Obstructions

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying
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Restoration

     04800 Restoration (Summary) 96 96 0 01JUL10 20OCT10

     04810 Backfill Non-Critical Areas 0 0 0 01JUL10 30JUN10

     04820 Backfill Critical Areas 62 62 0 22JUL10 01OCT10

     04830 Post Backfilling Survey (Non Critical Areas) 0 0 0 03JUL10 02JUL10

     04840 Post Backfilling Survey (Critical Areas) 62 62 0 24JUL10 04OCT10

     04850 Restore Shoreline 31 31 0 21JUL10 25AUG10

     04860 Remove Sheet Piling 5 5 0 05OCT10 09OCT10

     04870 Remove HPDE Silt Fences 14 14 0 05OCT10 20OCT10

Demobilization

     03552 Winterize Infrastructure 20 20 0 27SEP10 19OCT10

     03554 Demobilize Equipment 20 20 0 21OCT10 12NOV10

RM 167.0 - 167.5 NAV

Site Summary

     04880 Site 23 (Summary) 26 26 0 10MAY10 08JUN10

Site Preparation

     04890 Site Preparation (Summary) 0 0 0 10MAY10 09MAY10

     04900 Install Sheet Piling 0 0 0 10MAY10 08MAY10

     04910 Install HDPE Silt Barriers 0 0 0 10MAY10 08MAY10

     04920 Clearing and Snagging Shoreline 0 0 0 10MAY10 08MAY10

     04930 Remove Obstacles 0 0 0 10MAY10 08MAY10

Dredging

     04940 Dredging (Summary) 19 19 0 10MAY10 31MAY10

     04950 Design Cut(s) - (2) Primary Dredges 4 4 0 10MAY10 13MAY10

     04960 Design Cut(s) - (0) Alternate Dredges 0 0 0 13MAY10 12MAY10

     04970 Add. Alternate Dredging Around Obstructions 0 0 0 14MAY10 13MAY10

     04980 Confirmation Testing/Surveying - Primary Dredge 4 4 0 12MAY10 15MAY10

     04990 Confirmation Testing/Surveying - Alt. Dredge 0 0 0 15MAY10 14MAY10

     05000 Redredging 2 2 0 26MAY10 27MAY10

     05010 Additional Confirmation Testing/Surveying 2 2 0 29MAY10 31MAY10

Restoration

     05030 Backfill Non-Critical Areas 0 0 0 07JUN10 05JUN10

     05040 Backfill Critical Areas 0 0 0 07JUN10 05JUN10

     05050 Post Backfilling Survey (Non Critical Areas) 0 0 0 09JUN10 08JUN10

     05060 Post Backfilling Survey (Critical Areas) 0 0 0 09JUN10 08JUN10

     05070 Restore Shoreline 0 0 0 05JUN10 04JUN10

     05080 Remove Sheet Piling 0 0 0 09JUN10 08JUN10

     05090 Remove HPDE Silt Fences 0 0 0 09JUN10 08JUN10

RM 164.25 - 165.0 NAV

Site Summary

     05320 Site 25 (Summary) 26 26 0 14MAY10 12JUN10

Site Preparation

     05330 Site Preparation (Summary) 0 0 0 14MAY10 13MAY10

     05340 Install Steel Sheet Piling 0 0 0 14MAY10 13MAY10

     05350 Install HDPE Silt Barriers 0 0 0 14MAY10 13MAY10

     05360 Clearing and Snagging Shoreline 0 0 0 14MAY10 13MAY10

     05370 Remove Obstacles 0 0 0 14MAY10 13MAY10

Dredging

     05380 Dredging (Summary) 19 19 0 14MAY10 04JUN10

     05390 Design Cut(s) - (2) Primary Dredges 4 4 0 14MAY10 18MAY10

     05400 Design Cut(s) - (2) Alternate Dredges 0 0 0 18MAY10 17MAY10

     05410 Add. Alternate Dredging Around Obstructions 0 0 0 19MAY10 18MAY10

2010 2011
APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR A

29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 31 7 14 21 28 7 14 21 28

Restoration (Summary)

Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Winterize Infrastructure

Demobilize Equipment

Site 23 (Summary)

Site Preparation (Summary)

Install Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges

Design Cut(s) - (0) Alternate Dredges

Add. Alternate Dredging Around Obstructions

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying

Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Site 25 (Summary)

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges

Design Cut(s) - (2) Alternate Dredges

Add. Alternate Dredging Around Obstructions
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     05420 Confirmation Testing/Surveying - Primary Dredge 4 4 0 17MAY10 20MAY10

     05430 Confirmation Testing/Surveying - Alt. Dredge 0 0 0 20MAY10 19MAY10

     05440 Redredging 2 2 0 31MAY10 01JUN10

     05450 Additional Confirmation Testing/Surveying 2 2 0 03JUN10 04JUN10

Restoration

     05470 Backfill Non-Critical Areas 0 0 0 11JUN10 10JUN10

     05480 Backfill Critical Areas 0 0 0 11JUN10 10JUN10

     05490 Post Backfilling Survey (Non Critical Areas) 0 0 0 14JUN10 12JUN10

     05500 Post Backfilling Survey (Critical Areas) 0 0 0 14JUN10 12JUN10

     05510 Restore Shoreline 0 0 0 10JUN10 09JUN10

     05520 Remove Sheet Piling 0 0 0 14JUN10 12JUN10

     05530 Remove HPDE Silt Fences 0 0 0 14JUN10 12JUN10

RM 164.0 - 164.25 NAV

Site Summary

     05540 Site 26 (Summary) 26 26 0 02JUL10 31JUL10

Site Preparation

     05550 Site Preparation (Summary) 0 0 0 02JUL10 01JUL10

     05560 Install Steel Sheet Piling 0 0 0 02JUL10 01JUL10

     05570 Install HDPE Silt Barriers 0 0 0 02JUL10 01JUL10

     05580 Clearing and Snagging Shoreline 0 0 0 02JUL10 01JUL10

     05590 Remove Obstacles 0 0 0 02JUL10 01JUL10

Dredging

     05600 Dredging (Summary) 19 19 0 02JUL10 23JUL10

     05610 Design Cut(s) - (2) Primary Dredges 4 4 0 02JUL10 06JUL10

     05620 Design Cut(s) - (0) Alternate Dredges 0 0 0 06JUL10 05JUL10

     05630 Add. Alternate Dredging Around Obstructions 0 0 0 06JUL10 05JUL10

     05640 Confirmation Testing/Surveying - Primary Dredge 4 4 0 05JUL10 08JUL10

     05650 Confirmation Testing/Surveying - Alt. Dredge 0 0 0 08JUL10 07JUL10

     05660 Redredging 2 2 0 19JUL10 20JUL10

     05670 Additional Confirmation Testing/Surveying 2 2 0 22JUL10 23JUL10

Restoration

     05690 Backfill Non-Critical Areas 0 0 0 30JUL10 29JUL10

     05700 Backfill Critical Areas 0 0 0 30JUL10 29JUL10

     05710 Post Backfilling Survey (Non Critical Areas) 0 0 0 02AUG10 31JUL10

     05720 Post Backfilling Survey (Critical Areas) 0 0 0 02AUG10 31JUL10

     05730 Restore Shoreline 0 0 0 29JUL10 28JUL10

     05740 Remove Sheet Piling 0 0 0 02AUG10 31JUL10

     05750 Remove HPDE Silt Fences 0 0 0 02AUG10 31JUL10

RM 162.25 - 162.75 NAV

Site Summary

     05980 Site 28 (Summary) 33 33 0 07JUL10 13AUG10

Site Preparation

     05990 Site Preparation (Summary) 0 0 0 07JUL10 06JUL10

     06000 Install Steel Sheet Piling 0 0 0 07JUL10 06JUL10

     06010 Install HDPE Silt Barriers 0 0 0 07JUL10 06JUL10

     06020 Clearing and Snagging Shoreline 0 0 0 07JUL10 06JUL10

     06030 Remove Obstacles 0 0 0 07JUL10 06JUL10

Dredging

     06040 Dredging (Summary) 21 21 0 07JUL10 30JUL10

     06050 Design Cut(s) - (2) Primary Dredges 6 6 0 07JUL10 13JUL10

     06060 Design Cut(s) - (0) Alternate Dredges 0 0 0 10JUL10 09JUL10

     06070 Add. Alternate Dredging Around Obstructions 0 0 0 14JUL10 13JUL10

2010 2011
APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR A

29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 31 7 14 21 28 7 14 21 28
Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying

Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Site 26 (Summary)

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges

Design Cut(s) - (0) Alternate Dredges

Add. Alternate Dredging Around Obstructions

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying

Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Site 28 (Summary)

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges

Design Cut(s) - (0) Alternate Dredges

Add. Alternate Dredging Around Obstructions
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     06080 Confirmation Testing/Surveying - Primary Dredge 6 6 0 09JUL10 15JUL10

     06090 Confirmation Testing/Surveying - Alt. Dredge 0 0 0 13JUL10 12JUL10

     06100 Redredging 3 3 0 24JUL10 27JUL10

     06110 Additional Confirmation Testing/Surveying 3 3 0 28JUL10 30JUL10

Restoration

     06120 Restoration (Summary) 9 9 0 04AUG10 13AUG10

     06130 Backfill Non-Critical Areas 0 0 0 05AUG10 04AUG10

     06140 Backfill Critical Areas 0 0 0 05AUG10 04AUG10

     06150 Post Backfilling Survey (Non Critical Areas) 0 0 0 07AUG10 06AUG10

     06160 Post Backfilling Survey (Critical Areas) 0 0 0 07AUG10 06AUG10

     06170 Restore Shoreline 0 0 0 04AUG10 03AUG10

     06180 Remove Sheet Piling 0 0 0 07AUG10 06AUG10

     06190 Remove HPDE Silt Fences 0 0 0 07AUG10 06AUG10

RM 159.25 - 159.75 NAV

Site Summary

     06200 Site 29 (Summary) 27 27 0 14JUL10 13AUG10

Site Preparation

     06210 Site Preparation (Summary) 0 0 0 14JUL10 13JUL10

     06220 Install Steel Sheet Piling 0 0 0 14JUL10 13JUL10

     06230 Install HDPE Silt Barriers 0 0 0 14JUL10 13JUL10

     06240 Clearing and Snagging Shoreline 0 0 0 14JUL10 13JUL10

     06250 Remove Obstacles 0 0 0 14JUL10 13JUL10

Dredging

     06260 Dredging (Summary) 21 21 0 14JUL10 06AUG10

     06270 Design Cut(s) - (2) Primary Dredges 6 6 0 14JUL10 20JUL10

     06280 Design Cut(s) - (0) Alternate Dredges 0 0 0 17JUL10 16JUL10

     06290 Add. Alternate Dredging Around Obstructions 0 0 0 21JUL10 20JUL10

     06300 Confirmation Testing/Surveying - Primary Dredge 6 6 0 16JUL10 22JUL10

     06310 Confirmation Testing/Surveying - Alt. Dredge 0 0 0 20JUL10 19JUL10

     06320 Redredging 3 3 0 31JUL10 03AUG10

     06330 Additional Confirmation Testing/Surveying 3 3 0 04AUG10 06AUG10

Restoration

     06340 Restoration (Summary) 2 2 0 12AUG10 13AUG10

     06350 Backfill Non-Critical Areas 0 0 0 12AUG10 11AUG10

     06360 Backfill Critical Areas 0 0 0 12AUG10 11AUG10

     06370 Post Backfilling Survey (Non Critical Areas) 0 0 0 14AUG10 13AUG10

     06380 Post Backfilling Survey (Critical Areas) 0 0 0 14AUG10 13AUG10

     06390 Restore Shoreline 0 0 0 11AUG10 10AUG10

     06400 Remove Sheet Piling 0 0 0 14AUG10 13AUG10

     06410 Remove HPDE Silt Fences 0 0 0 14AUG10 13AUG10

RM 158.5 - 159.25 NAV

Site Summary

     06420 Site 30 (Summary) 27 27 0 21JUL10 20AUG10

Site Preparation

     06430 Site Preparation (Summary) 0 0 0 21JUL10 20JUL10

     06440 Install Steel Sheet Piling 0 0 0 21JUL10 20JUL10

     06450 Install HDPE Silt Barriers 0 0 0 21JUL10 20JUL10

     06460 Clearing and Snagging Shoreline 0 0 0 21JUL10 20JUL10

     06470 Remove Obstacles 0 0 0 21JUL10 20JUL10

Dredging

     06480 Dredging (Summary) 21 21 0 21JUL10 13AUG10

     06490 Design Cut(s) - (2) Primary Dredges 6 6 0 21JUL10 27JUL10

2010 2011
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29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 31 7 14 21 28 7 14 21 28
Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying

Restoration (Summary)

Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Site 29 (Summary)

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges

Design Cut(s) - (0) Alternate Dredges

Add. Alternate Dredging Around Obstructions

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying

Restoration (Summary)

Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Site 30 (Summary)

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges
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     06500 Design Cut(s) - (0) Alternate Dredges 0 0 0 24JUL10 23JUL10

     06510 Add. Alternate Dredging Around Obstructions 0 0 0 28JUL10 27JUL10

     06520 Confirmation Testing/Surveying - Primary Dredge 6 6 0 23JUL10 29JUL10

     06530 Confirmation Testing/Surveying - Alt. Dredge 0 0 0 27JUL10 26JUL10

     06540 Redredging 3 3 0 07AUG10 10AUG10

     06550 Additional Confirmation Testing/Surveying 3 3 0 11AUG10 13AUG10

Restoration

     06570 Backfill Non-Critical Areas 0 0 0 19AUG10 18AUG10

     06580 Backfill Critical Areas 0 0 0 19AUG10 18AUG10

     06590 Post Backfilling Survey (Non Critical Areas) 0 0 0 21AUG10 20AUG10

     06600 Post Backfilling Survey (Critical Areas) 0 0 0 21AUG10 20AUG10

     06610 Restore Shoreline 0 0 0 18AUG10 17AUG10

     06620 Remove Sheet Piling 0 0 0 21AUG10 20AUG10

     06630 Remove HPDE Silt Fences 0 0 0 21AUG10 20AUG10

2010 2011
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Design Cut(s) - (0) Alternate Dredges

Add. Alternate Dredging Around Obstructions

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying

Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences
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Phase II

RM 165.75 - 166.75 W

Site Summary

     05099 Phase II (Year 6) 186* 186* 0 11APR11 12NOV11

     05100 Site 24 (Summary) 160 160 0 11APR11 13OCT11

     05101 Seasonal Mobilization 20 20 0 11APR11* 03MAY11

     05102 Activate Infrastructure 30 30 0 11APR11 14MAY11

Site Preparation

     05110 Site Preparation (Summary) 15 15 0 04MAY11 20MAY11

     05120 Install Steel Sheet Piling 7 7 0 13MAY11 20MAY11

     05130 Install HDPE Silt Barriers 15 15 0 04MAY11 20MAY11

     05140 Clearing and Snagging Shoreline 1 1 0 20MAY11 20MAY11

     05150 Remove Obstacles 2 2 0 19MAY11 20MAY11

Dredging

     05160 Dredging (Summary) 87 87 0 21MAY11 30AUG11

     05170 Design Cut(s) - (2) Primary Dredges 28 28 0 21MAY11 22JUN11

     05180 Design Cut(s) - (4) Alternate Dredges 67 67 0 25MAY11 10AUG11

     05190 Add. Alternate Dredging Around Obstructions 2 2 0 11AUG11 12AUG11

     05200 Confirmation Testing/Surveying - Primary Dredge 28 28 0 24MAY11 24JUN11

     05210 Confirmation Testing/Surveying - Alt. Dredge 67 67 0 30MAY11 15AUG11

     05220 Redredging 48 48 0 02JUL11 26AUG11

     05230 Additional Confirmation Testing/Surveying 48 48 0 06JUL11 30AUG11

Restoration

     05240 Restoration (Summary) 80 80 0 13JUL11 13OCT11

     05250 Backfill Non-Critical Areas 0 0 0 02SEP11 01SEP11

     05260 Backfill Critical Areas 62 62 0 14JUL11 23SEP11

     05270 Post Backfilling Survey (Non Critical Areas) 0 0 0 05SEP11 03SEP11

     05280 Post Backfilling Survey (Critical Areas) 62 62 0 16JUL11 26SEP11

     05285 Replace Obstructions 0 0 0 13JUL11 12JUL11

     05290 Restore Shoreline 23 23 0 13JUL11 08AUG11

     05300 Remove Sheet Piling 5 5 0 27SEP11 01OCT11

     05310 Remove HPDE Silt Fences 15 15 0 27SEP11 13OCT11

RM 163.25 - 164.25 W

Site Summary

     05760 Site 27 (Summary) 146 146 0 04MAY11 20OCT11

Site Preparation

     05770 Site Preparation (Summary) 16 16 0 04MAY11 21MAY11

     05780 Install Steel Sheet Piling 16 16 0 04MAY11 21MAY11

     05790 Install HDPE Silt Barriers 4 4 0 18MAY11 21MAY11

     05800 Clearing and Snagging Shoreline 1 1 0 21MAY11 21MAY11

     05810 Remove Obstacles 6 6 0 16MAY11 21MAY11

Dredging

     05820 Dredging (Summary) 86 86 0 23MAY11 30AUG11

     05830 Design Cut(s) - (2) Primary Dredges 19 19 0 23MAY11 13JUN11

     05840 Design Cut(s) - (2) Alternate Dredges 62 62 0 26MAY11 05AUG11

     05850 Add. Alternate Dredging Around Obstructions 6 6 0 06AUG11 12AUG11

     05860 Confirmation Testing/Surveying - Primary Dredge 19 19 0 25MAY11 15JUN11

     05870 Confirmation Testing/Surveying - Alt. Dredge 62 62 0 04JUN11 15AUG11

     05880 Redredging 40 40 0 12JUL11 26AUG11

     05890 Additional Confirmation Testing/Surveying 40 40 0 15JUL11 30AUG11

Restoration

     05900 Restoration (Summary) 77 77 0 23JUL11 20OCT11

2011 2012
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28 4 11 18 25 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 5 12 19 26

Phase II (Year 6)

Site 24 (Summary)

Seasonal Mobilization

Activate Infrastructure

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges

Design Cut(s) - (4) Alternate Dredges

Add. Alternate Dredging Around Obstructions

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying

Restoration (Summary)

Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Replace Obstructions

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Site 27 (Summary)

Site Preparation (Summary)

Install Steel Sheet Piling

Install HDPE Silt Barriers

Clearing and Snagging Shoreline

Remove Obstacles

Dredging (Summary)

Design Cut(s) - (2) Primary Dredges

Design Cut(s) - (2) Alternate Dredges

Add. Alternate Dredging Around Obstructions

Confirmation Testing/Surveying - Primary Dredge

Confirmation Testing/Surveying - Alt. Dredge

Redredging

Additional Confirmation Testing/Surveying

Restoration (Summary)
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Activity
ID

Activity
Description

Cal
ID

WBSPH  SITETASKOrig
Dur

PredecessorsSuccessorsResource
ID

Units per
Time Period

Rem
Dur

% Early
Start

Early
Finish

     05910 Backfill Non-Critical Areas 0 0 0 02SEP11 01SEP11

     05920 Backfill Critical Areas 64 64 0 23JUL11 05OCT11

     05930 Post Backfilling Survey (Non Critical Areas) 0 0 0 05SEP11 03SEP11

     05940 Post Backfilling Survey (Critical Areas) 64 64 0 26JUL11 07OCT11

     05945 Replace Obstructions 6 6 0 01SEP11 07SEP11

     05950 Restore Shoreline 25 25 0 01SEP11 29SEP11

     05960 Remove Sheet Piling 11 11 0 08OCT11 20OCT11

     05970 Remove HPDE Silt Fences 3 3 0 08OCT11 11OCT11

Demobilization

     06632 Winterize Infrastructure 20 20 0 27AUG11 19SEP11

     06634 Demobilize Equipment 20 20 0 21OCT11 12NOV11

2011 2012
APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR

28 4 11 18 25 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 5 12 19 26
Backfill Non-Critical Areas

Backfill Critical Areas

Post Backfilling Survey (Non Critical Areas)

Post Backfilling Survey (Critical Areas)

Replace Obstructions

Restore Shoreline

Remove Sheet Piling

Remove HPDE Silt Fences

Winterize Infrastructure

Demobilize Equipment
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